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REPORT PARAMETERS AND ACKNOWLEDGMENTS o B

The following Interpretive History of Coyote Dam was pre-

pared in fulfillment of Contract No. DACW07-79-E-0056 for the Eﬁfﬁ

United States Army Corps of Engineers, San Francisco District, :'-1
i California.\gThe Coyote Valley Project, which resulted in the ]
- formation of the present Coyote Dam-Lake Mendocino, was the i
first multi-purpose dam project undertaken by the San Francisco ;il;

District of the U.S. Army Corps of Engineers. Its purpose was
multi-faceted: to provide flood control, water conservation and
recreation for the people of the Russian River Basin.

~ This Interpretive History reviews the background of the
project and focuses on the information required by the contract

(w2,

pertaining to why and how the project was needed and constructed,

changes which have taken place since construction, and the

facilities and operations currently availabléﬁifseeuAppendix E,

"Scope of Service", History of Coyote Dam-Lake ﬁenggcino Project, é3f}
San Francisco District, U.S. Army Corps of Engineers).”  This

report was prepared specifically for use in interpretive pro-

gramming at the proposed Interpretive-Cultural Center to be

Valley, as well as reports of archaeological investigations of

built at Lake Mendocino and is'therefore’selective in its subject ’77?
matter, stressing information geared to prospective visitor

interests.¥\?ince this particular work is limited to an examina- ;jfﬁ
tion of the Corps' project itself, the history of the project ?f*?
area, i.e. Coyote Valley, has been largely ignored. However, a ;fﬁ
complete study of both Native-American and Anglo uses of Coyote EE};

the area, are available on file at the San Francisco District
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U.S. Army Corps of Engineers, 211 Main Street, San Francisco,
California, and at the Ethnographic Laboratory, Sonoma State
College, Rohnert Park, California. Specific works and chapters
are referenced in the following text and these should be
pursued by those readers who desire knowledge of the broader
context within which the Coyote Valley Project occurred.

A partial list of relevant reference works follows:

Anuskiewicz, Rick

1974 An Archaeological Survey of Lake Mendocino.
U.S. Army Corps of Engineers, San Francisco
District.

Barrett, S. A.

1908 The Ethnogeography of the Pomo and Neighboring
Indians. Berkeley University of California
Publications in American Archaeology and
Ethnology, 6(1).

Cox, Jerry L, Victoria D. Kaplan, Scott M. Patterson

and Steven Stoddard

1977 The Effects of Freshwater Immersion on Cultural
Resources of the Coyote Dam-Lake Mendocino
Project Area, Ukiah, California. U.S. Army Corps
of Engineers, San Francisco District.

Fenenga, Franklin

1948 Preliminary Appraisal of the Archaeological
Resources of Coyote Valley Reservoir, Mendocino
County, California. Manuscript on file with
River Basin Survey, Washington, D.C., Smithsonian
Institution. -

Frederickson, David A. and Thomas M. Origer
1977 The Archaeology of the Lake Mendocino Project -
Area, Mendocino County, Califcrnia: A Report
of the Lake Mendocino Cultural Resource Study.
U.S. Army Corps of Engineers, San Francisco
District.

Hardson, John W.

n.d. Unpublished manuscripts. Lake Mendocino Cultural
Resource Study Archive. Ethnographic Laboratory,
Department of Anthropology, Sonoma State College,
Rohnert Park, California.
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Lake Mendocino Cultural Resources Study Archive
1976 Ethnographic Laboratory, Sonoma State College,
Rohnert Park, California.

Peri, David W. and Scott M. Patterson (eds)

1977 They Came To Shodakai: A History of a Valley
Known as Coyote, Mendocino County, California.
U.S. Army Corps of Engineers, San Francisco
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. Peri, D. W., S. M. Patterson, V. D. Kaplan, and J. L.
Cox
1977 Recommendations for the Management of Cultural
Resources at the Coyote Dam-Lake Mendocinoc Pro-
ject Area. U.S. Army Corps of Engineers, San
Francisco District.

Treganza, Adan E.

1958 Archaeological Excavations in The Coyote Valley
Reservoir Area, Mendocino County, California.
Report on a joint project between U. S. National
Park Service and the University of California,
Berkeley, California.

The time constraints imposed by the contract did not per-
mit the proper identification, location and communication with
U.S. Army Corps personnel, many now retired, who were
involved in the design of the dam. It is suggested that this
deficiency be addressed during the development of interpretative

programming.

Sincere acknowledgments are due Dr. Richard Lerner, Environ-

mental Branch, San Francisco District, U.S. Army Corps of Engin- Lo
- eers, and David W. Peri, Assistant Professor of Anthropology, jf“%
Sonoma State College, Rohnert Park, California for their guidance Zﬂ@

and support. Special thanks to Florence Higginson, Administrative
Clerk, and Noel Stoughton, Supervisory Park Ranger,
and the Coyote Dam-Lake Mendocino Project Office, for their

generous donations of time and information.
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PREFACE

The Yankees are a wonderful people.
If they emigrated to hell itself,
they would somehow manage to change

the climate. (Mariano Vallejo in Watkins,
T.H. 1971: 139)

California is indeed a land created by her settlers who
bent and shaped the environment to suit their dreams. From
the first miners of the Gold Rush to the present megavolis
of Southern California, communities of people in California
have consistently situated themselves where they pleased,
regardless of the gqualities of the surrounding natural
environment. The locations of minerals and valuable land,
often far from sources of water, and the irregularity of the
water supplies themselves due to California's seasonal rain-
fall, created the early necessitv of moving water.

As the easily extracted gold of river and stream beds
played out, miners turned to the equally rich but more buried
deposits in the canyons and foothills. To obtain the new gold
profitably, a low-cost process of removing the overlying soil
and gravel was needed. Such a procedure, called hydraulic
mining, was developed in 1852. It involved shooting water
out of hoses at high pressure over the area to be mined in
order to work gold-laden gravels away from the hills. Period-
ically the flow was shut off and the gold removed from
ccllection ditches dug into the bedrock.

The key to the process was large amounts of water which

were often located far from the deposits. It became necessary




‘" to bring the water to the gold and so an extensive water

system was built consisting of large dams and miles of canals

MR AR

and flumes.
...by the end of the 1870's, there were more
than 400 hydraulic mining companies scattered
o~ through the Sierra Nevada foothills, and they
o consumed more than 72 million gallons of water
v every day. One company alone built more than
- 700 miles of flumes and ditches for the delivery
. and discharge of water. (Watkins, T. H. 1971:
4 140)
87 But while hydraulic mining produced much gold, it deva-
stated the land. Hillsides and canyons were strioped of
Q, toosoil which collected with other tailings in river and
stream beds. Winter rainstorms washed the debris out of the
mountain streams and onto the valley floors.
N It is estimated that between 1852 and 1909
‘ some one and one-half billion cubic yards of
earth, rocks and sand were washed into the
A streams from the Sierra to the sea. (Hagwood,
- Jogeph J. 1976: 7)
As a result, thelevel of river and stream beds rose
Y causing an elevated danger of flooding. Farmers, angered by
E the continual loss of crops and farm land to increasing floods,
protested to the government. Their concerns were finally -
ht recognized in 1884 with the Sawyer Decision which »nrohibited
5? the dumping of mining debris in water courses tributary to
navigable streams and which effectively curtailed the hvdraulic

mining industry.

;- The events surrounding the growth of hydraulic mining

I created two legislative acts which have great importance for

4

the subsequent histor of wat- resource development in

vii
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California. The first stemmed from the efforts of miners to
establish programs of river reclamation in an attempt to
rehabilitate the mining industry. 1In 1888, a bill was passed
authorizing the U.S. Army Corps of Engineers to study the
problems created by hydraulic mining and design a plan to
allow both mining and river redemption. The Corps of
Engineers submitted a plan which became the basis of a bill
authorized by Congressman Anthony Caminetti of Amador County.
The Caminetti Act was signed into law in 1893 and signaled
the start of the Corps of Engineers' involvement with flood
control in California. (For more information on U.S. Army
Corps of Engineers history in California, see Hagwood, Joseph
J. 1976 and Ramiller, Neil 1978.)

The second act involved a change in the understanding of
"riparian rights". Mining requirements for water conflicted
with established precedents for water rights which maintained
that water directed from a stream for non-domestic use must
be returned to its source undiminished. California changed
these rules and allowed for the diversion of water for industry
without requiring its return to its origin. The development of
the subsequent concept of "appropriation and beneficial use"
not only aided mining, but later formed the basis of laws such
as the Wright Act of 1887 that authorized the formation and
bonding of irrigation districts.

The Corps' involvement in California's flood control and
the doctrine of "appropriation and beneficial use" both played

significant roles in the historv of the Coyote Valley Project.
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The 1939's and %0's were decades of engineering triumph
and romance. Great dams were built across the United States
and,

...1t was a time when such projects as

Boulder Dam, Grand Coulee Dam, and the

Tennessee Valley Authority were con-

sidered celebrations of man's ingenuity,

of his ability to take hold of his

environment and shape it to his needs.

(Watkins, T. H. 1971:154)

In California, the long distance transportation of water to
urban areas as from Los Andeles' Owens Valley and San Fran-
cisco's O'Shaughnessy Dam in Hetch Hetchy Valley had proved
to be successful ventures. The mushrooming thirsty popula-
tions of both SouthernCalifornia and the Bay Area began to
cast their collective eye toward Northern California's flood-
prone rivers which "wasted" their overflows into the sea. In
such circumstances, plans £ '@ much needed flood control of
California's northern waterways were directed toward the con-
struction of dams which could also be used to store water
rather than toward techniques of flood plain management. The
flood conditions of the Russian River watershed (see Plate 1)
came to be studied within such a context, and in order to address
the additional needs of the Russian River basin for more water

for irrigation, domestic, industrial and recreational uses,

the Coyote Valley Project was conceived.
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CHAPTER ONE

AN OVERVIEW OF THE RUSSIAN RIVER:
ITS CHARACTER AND USES

"Too much water in the winter and not enough in the summer"
The Pomo Indians simply called it "the river". The 1821
diary of the Spanish Padre Blas Ordaz referred to it as the
San Ygnacio. Its present name stems from the establishment
of a Russian colony that flourished at Fort Ross on the coast
from 1812 to 1841. 1Ivan A. Kuskof, a Russian, landed at
Bodega Bay in 1811 to examine the territory for a suitable
site on which to build a settlement for agriculture, fur hunt-
ing and trading to supply other Russian colonies in Alaska.
Kuskof explored the inland agricultural valleys and named the
stream that irrigated them, Slavianka, meaning Slav or Russian.
The name remained although the Russian colonists departed. A
Spanish version of it appeared in an 1843 petition for the
Bodega land grant mentioning "la boca del Rio Ruso", the mouth
of the Russian River.

Drainage Basin

The Russian River flows in a southwesterly direction
through broad pastured valleys and scenic mountain gorges from
Redwood Valley, north of Ukiah, to the Pacific Ocean at Jenner,
110 miles away. (See Plate 2) The drainage basin, about 80
miles long and 10 to 30 miles wide, lies between adjoining
ridges of the Coast Range Mountains and is roughly prarallel
to the coast line. The basin is comprised of three segments,
the upper and middle Russian River, which trend southeasterly,

and a lower, westerly trending reach which cuts transversely
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across the Coast Ranges. This configuration has not always
existed and at one time all the territory lying west of the
eastern boundary of Mendocino County was a peneplain surface
which drained directly westward into the ocean. Then, at the
beginning of Quaternary time, the region, as a whole, was sub-
jected to localized folding and uplift. The main deformation,
which created the major valleys, was accompanied by small scale
folding and faulting. A long straight valley was formed
varallel to the general direction of the Coast Range. The
upper part of this valley which now encompasses Redwood, Ukiah
and Hopland Valleys was the result of a syncline, a v-shaped
fold, and the lower part, in what is now the gorge of the
Russian River, is a fault line valley, a valley produced by
erosion following the line of a fault. The original large
valley from north of Calpella to south of Hopland was further f
modified by the rising and sinking of small parts, and the

partial filling of sections by deposits of alluvial fans from
tributary streams such as the East Fork of the Russian River.

Most major tributary streams run west into the main valley with

the exception of Dry Creek which runs east to join the river.

The river drains an area of 1,485 square miles. Approxi-
mately 2/3 of the area is in Sonoma County, 1/3 in Mendocino -
County and several small areas, less than 1% of the total, are
in Lake County. Level valley areas make up about 15 percent
of the land at elevations between 1,000 and 3,000 feet above

sea level.
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River Course

The main fork of the Russian River heads about 16 miles
north of the City of Ukiah. It meets Forsythe Creek and its
sub-tributary Mill Creek coming from the mountains to the
west, They join the East Fork, emanating from Potter Valley,
at a voint aptly called the Forks approximately 2.5 miles
north of the Citv of Ukiah. Since 1908, the East Fork has

carried water diverted from the Eel River Basin through a

transmountain tunnel to a Pacific Gas and Electric Company
power plant in Potter Vallev. The augmented flow continues
south 9 miles from the Forks through the Ukiah valley. Only
short streams contribute to tais stretch.

The r .. 4#r then enters a steep, winding gorge and emerges
after 10 miles into the Hopland vallev near the town of Hopn-
land. After leaving Hopland, the river continues in a south-
erly direction through 25 miles of rough canvons passing
Cloverdale to Alexander Valley. Just north of Cloverdale,
Sulphur Creek with 81 square miles of drainage area empties
from the east into the Russian River. (See Plate 3)

The river continues in a southeasterly direction for 15
miles through rich farmland, turning west on its way to
Healdsburg through the Fitch Mountains where it enters a wind-
ing gorge into which flows Maacama Creek with a drainage area
of 83 square miles. (See Plate 3)

About 2 miles below Healdsburg is the mouth of Drvy Creek

which has a drainage area of 218 sguare miles and is the second

largest tributary in the Russian River basin. (See Plate 2)

-3~




.........

g LAt o £ 00 Lo NS £t -
S ST -.'mf‘«..

A e Al
N -~ P .~ Dl PRl Jimiae e T T T —

The river flows south again to a point 6 miles below
Healdsburg near Mirabel Park where it suddenly veers sharply
to the west. Joining the river at Mirabel Park is Mark West
Creek which, with its sub-tributaries Santa Rosa Creek,
Windsor Creek and Laguna de Santa Rosa, drains an area of 255
square miles. The river then courses a distance of 29 miles

through a long mountainous gorge to the Pacific Ocean at

Jenner. (See Plates 2 and 3)

Character of the River

In the valleys, the river channel is generally wide,
shallow and unstable. The stream bed slope is about 8 feet
per mile in the upver valley reaches and flattens to 2 feet
per mile near the river’'s mouth. Its instability was describ-
ed in 1938 by a Ukiah farmer:

In our valley of the Russian River the
river will run from a mile to four or
five miles in width and the river is
very crooked. It will first hit one
bank and then hit the other, and it is
very hard for a person to control the
banks. The greatest danger we have is
in a crooked stream, when it hits one
side, it diverts directly back to the
other. After a while it gets deep
enough in the turn, it is very apt to
go directly over and isolate a large
piece of land. (Crawford, Leslie, 1938:30)

In contrast, the river's channel is very stable and deep

through the rocky gorges with steep stream slopes of uo to 45

feet per mile. It has far greater channel flow capacities in

the gorges, estimated at 45,000 cubic feet per second (cfs)

above Cloverdale, than in the valleys, estimated at 8,000

—4-
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Flood debris left in orchard, 1937.
Plate 4

Orchard uprcoted by flood waters, 1937,

Plate S
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cubic feet near Ukiah, for example. At bankfull, the river
at Guerneville has reached depths of 50 feet whereas in Alex-
ander Valley at bankfull, the river's maximum depth is 14

feet.

River Flow

The amount of water in the Russian River has alwavs Lkeen
significantly affected by the season - low in the dry summer
months and at flood levels in the wet winters. The basin area
receives little or no }ainfall during the summer and fall and
ground water is generally unaffected by snowmelt. The natural
runoff from the watershed decreases rapidly after the spring
rains and is virtually nonexistant in the late summer and
early fall. Prior to 1908, when Eel River water was first
diverted into the East Fork of the Russian River, the river
very nearly dried up in July, August and September. An early
flour mill located on the East Fork in Coyote Valley had to

turn its wheel in the summer and fall by means of water divert-

ed from year-round Cold Creek to the east through 1% miles of flume.

On the other hand, inwinter, heavy rains of+en swell the
river to flood stage. The frequency of flooding on the Russian
River was one of the highest in the state before the con-
scruction of Coyote Dam. Flood conditions result from prolonged
moderate to heavy precipitation, followed by a period of short
but intense rainfall. The absence of snowpack to lessen the

amount of ground water, coupled with the area's steep slopes

causes rapid run-off and the subsequent accumulation of flood

-5-
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flows which rush to the ocean within a few hours or, at most,
two to three days after the rain stops. A description of the
great flood of 1964-65, locally called the "100 Year Flood",
illustrates such a situation:

Streams rose until they overran their
banks and calamitous flooding resulted.
Surging waves, swollen with accumulated
debris, fallen trees, sawn logs, and
lumber, battered down highway and rail-
road bridges, overturned autos, smashed
houses and farm buildings and engulfed
entire cormunities...

(State of California 1966:6)

Flood Damage

Major damaging floods occured in the Russian River or
its tributaries as follows:
1877-1885-1889-1893-1903-1909-1911~-1925~
1937-1946-1950-1955-1958-1962-1963-1964~
1965, 1974.

Damage from Russian River £looding has been extensive.

The steep topogravhy of the drainage area has confined most

.
‘At

i
.-
P.
3

ij development and habitation to the bands of flat land along
L

;g the river channels. The same forces that created the rich
fi plains on which people have historically settled -~ namely
'f: floods - are the ones that periodically destroy the fruits of
~! settlement.

o "Practically each and everv farmer on Russian

- River has his own particular fight with that

~ old monster, because she has shown herself

ﬁi to be a monster.

- (Dutton, Edward 1938:47)

The damage caused bv floods of the Russian River was

-
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made more severe by settlement itself. Unwise flood plain
management allowed destructible buildings to be erected on
potential areas of inundation. The vplanting of willows and
other densely rooted trees, while building up the plain itself
and holding the river's banks, also resulted in the collection
of debris and the creation of log jams which the swift and
swollen currents surrounded by cutting deeply into the adjacent
topsoil. Timber harvesting practices and the overgrazing of
hillsides caused sheet and gully erosion. The washing of un-
protected soils and gravels into the stream-bed made it rise,
thus producing higher flood levels. Inadequate stream crossings
and drainage practices allowed great damage toroadsand bridges.

While there is little danger to human life from Russian
River floods, extensive property damage is common. The periodic
flooding of the river has caused tremendous economic disability
to the region. Highways, streets and bridges as well as resi-
dences have been destroyed by high water. Some recreational
facilities and businesses have faced almost yearly reconstruction
costs. But the most severe damage in Mendocino and Sonoma
Counties has been to agriculture. Whole orchards have been
washed away in a two-day flood. Entire crops have been ruined
by trapped and standing water left in a flood's wake. Ranches
and farms have lost significant acreage to the sweeping waters.
(See Plates 4 and 5)

Local attempts at flood control were tried on a year to
year basis. The individually constructed levees and bank

works were largely unsuccessful due to the river's strength

-7~
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and constantly changing course. There was a need for channel
clearing and permanent flood control measures but the expense
and coordination of such projects were beyond local means.

Eel River Diversion (For a complete history of Van Arsdale
and Scott Dams, see Appendix A)

Since 1908, water from the South Fork of the Eel River
has been diverted from Van Arsdale Dam through a transmountain
tunnel to a powerhouse in Potter Valley, and then into the East
Fork of the Russian River. Until 1922, the amount of water
diverted was based on the natural flow of the Eel River at the
point of diversion and subject to seasonal limitations. From
the 1922 completion of Scott Dam, however, the flow of the Eel
River has been controlled and even. Its benefit to the Russian
River, prior to Coyote Dam, was dependent on the needs of power-
plant operation in Potter Valley which sometimes necessitated
shutting off the outflow into the East Fork. Also, part of the
imported water from the Eel is used for irrigation in Potter
Valley. The unused portion and the return flow from irrigation
go directly into the Russian River's East Fork.

Before summer flows in the Russian River were increased
by Eel River water, dry farming in the river valleys was practiced
extensively. Dry pasture, grapes, prunes, hay, grain, and
apples were the important crops. Small private dams were con-
structed on the Russian River to store winter water and were
used extensively by their owners on individual ranches. But,
after 1922 when Eel River water became availabkle, wide-spread

irrigation was practiced. Water was generally pumped from the

-8~




w1t # W 8
Pres e,

4 0D
‘. ‘I'l

T

ST

.'Vl.:.' A

main stream or from wells in former channels or gravel bars.
Pumping was done by individual farmers using power from
electric or gasoline engines. Increased irrigation caused a
shift in preferred crops allowing the production of hops, pears
and grapes. Although the hop industry in Mendocino County
failed due to a fall in prices, pears and grapes continued to
form a major portion of the region's economy. Irrigation
significantly increased crop production and is now also used to
provide frost protection for grapes.

New urban develooment and accompanying industry increased
the Russian River basin's need for water and the area's centers
of population are dependent on Eel River water for domestic and
industrial use.

The scenic areas along the Russian River's lower reaches
have long been popular resort sites. The increased flow of
water from the Eel River, held in small temporary dams, pro-
vided swimming facilities. However, in the 1930's and 40's,
intensified irrigation on the river's upper reaches and the sub-
sequent conversion of pasturage to orchards and vineyards
decreased the summer flow in the lower channel.

The resulting conflict between recreational developers
in Sonoma County and ranchers and farmers in Sonoma and Mendo-
cino Counties over the use of Russian River water played an
important role in the history of the Coyote Valley Project.

The question of Russian River water rights will be discussed

in subsequent chapters.
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CHAPTER TWO

THE COYOQOTE VALLEY PROJECT
Our ranches are going downstream
and we haven't the finances or the
strength or the intuition or any-
thing else to combat them alone;
we need help. (Dutton, Edward 1938:47)

Ranchers and farmers along the Russian River in Mendocine
and Sonoma Counties had been fighting the river for years. 1Its
habit of cutting through banks and shifting its channel in agri-
cultural regions caused the great damage to crops and land
described earlier. Local flood control works, such as levees
and jackstraws to hold the banks, were constructed periodically
by farmers and other property owners. (See Plate 6) One
farmer piled -

1

"...a lot of brush, a lot of hop vines into
one of these cuts; we took hog wire, stretched
it along on top of these cuts, and weighted
it down with cement blocks weighing up to 250
pounds apiece, blocking it all over..."

Channel clearing, another method of flood control, made
necessary by the growth of willow roots which obstructed the
main channel by building up layers of debris and gravel, was
also practiced on a limited basis. But years cf build-up
required the use of heavy equipment not readily available to
most riparian owners.

A series of damaging floods in the 1930's, coupled with
the impermanence of such local flood control works, prompted
frustrated farmers, ranchers and resort owners to form groups

to deal with flood problems. Additional pressure from farm

-10-




organizations and Chambers of Commerce resulted in requests

to state and federal agencies from Mendocino and Sonoma County
Boards of Supervisors for help in controlling the Russian
River. However, it would take more than a decade of mlanning,
research and design before such help would be made available
to the Russian River basin.

The State of California had no appropriations for a long-
term project and could provide emergency funds only for the
replacement of existing works. The federal government, how-
ever, in its 1937 amendment to the Flood Control Act of 1936
which charged the War Department with the investigation of
flood control measures for several river systems, ovened the
way for the prevaration of a long-term solution for local
water »roblems. The Russian River was nominated for study
under the amendment by First Congressional District Representa-
tive Clarence F. Lea, with support from San Francisco District
Engineer, Lt. Col. J. A. Dorst of the United States Army Corps

of Engineers (hereafter referred to as the Corps).

1938 Public Hearing

As a result, a public hearing was held on September 13,
1938 in Santa Rosa by the Engineer's Office of the War Depart-
ment to discuss Russian River flood control problems. Prior
to the hearing, concerned »nrivate interests and Mendocino and
Sonoma County and city governments had formed the Russian

River Flood Control Association to coordinate flood control

This grouv, staffed by the North Coast District Office

plans.

-11-
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of the California Chamber of Commerce, under the direction of
V. M. "Bob" Moir, raised money for a study of their own. They
hired Gerald McKinlay, an engineer who took a leave from the
Sonoma County Engineer's Office to investigate and revort on
Russian River basin flood control problems and their solutions.

His revort, entitled Preliminary Report on Russian River Flood

Control was made available to the War Department and other
federal and state agencies and formed the core of the hearing.

McKinlay provosed bank protection, channel improvement,
levee construction, flood-plain zoning and by-pass channels.
He concluded that the construction of storage dams "was not
vhysically possible or economically feasible". His recommend-
ations were supported by the testimony of local farmers and
ranchers.

Despite McKinlay's report, Lt. Col. Dorst, wno presided
over the hearing, stressed that storage dams were essential to
Russian River flood control. He ended the hearing by asking
for the assurances of local cooperation required by Section 3
of the FTlood Control Act of 1936 which did not allow construct-
ion monies without them. The conditions were:

a) Provide without cost to U.S. all lands, easements

and rights -of-way necessary for oroject construct-
ion,

b) Hold and save U.S. free from damages due to con-
struction work,

¢) Maintain and operate all of the works after com=-
nletion in accordance with U.S. regulations.

Lt. Col. Dorst asked the audience to register objections

-12-
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to each condition and from the lack of response concluded that
such a program was agreeable to all interested parties. He
then explained the complicated process connected with federal
involvement in flood control. (For an in-depth exvplanation

of such procedures, see Ramiller, Neil 1978 and refer to Plate

7 for more contemporary procedures.)

Studies and Surveys

After the ground work laid by the public hearing, the San
Francisco District of the Corps of Engineers initiated prelimi-
nary studies of the Russian River basin which were completed on
May 18, 1939.

On July 11, 1939, the Chief of Engineers, on the basis of
the preliminary studies, ordered a full scale survey of the
Russian River Basin and its problems. The survey was directed
by Lt. Col. Kenneth M. Moore, Engineer for the San Francisco
District. During the course of the investigation, a model flood,

one which exceeded the severity of any recorded flood to date,

was hypothesized. On the basis of the relatively small damage
such a flood would inflict, it was concluded that a project for
flood control alone would not be economically justified. There-
fore, the survey was expanded to consider a dual purpose project,
adding the development of water conservation to flood control
plans. Two dams were estimated at a total cost of $4,788,000.
Cne, located on Dry Creek, Sonoma County, would cost $1,920,000.
The other, on the East Fork of the Russian River, Mendocino

County, would require a Federal share of $1,544,600 and a local

-13-
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Flood control works,

Ukiah, 1937.

Jackstraws, on Russian River south of

Plate 6
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share of $1,323,000 for an estimated total figure of $2,868,000.

The addition of water conservation to the project brought
strong support from the recreation industry on the lower
reaches of the Russian River, who were concerned about the
effect of reduced stream flows (as a result of increased up-
river irrigation) on their businesses. The Russian River
Recreation Association informally contacted the Corps and in-
dicated their active supvort for reservoir construction. The
Corps' engineers then specified in their report a minimum flow
of 125 cubic feet per second (cfs) at Guerneville as a necessary
water conservation measure to maintain downriver recreational
facilities.

The report was submitted to the Board of Engineers who
returned it on June 18, 1941 with an unfavorable judgment.

They were concerned with the validity of water conservation
benefits and the financial participation of local interests
toward these benefits as the federal government would only
contribute to the flood control aspects of the project. The
Board requested further clarifications of these issues and
planning for Russian River flood control came to a halt.

In the summer of 1944, local interests, with the support
of the South Pacific Division Engineer and the San Francisco
District Engineer, officially requested the Office of the Chief
of Engineers to restudy the area. In December of the same year,
the new Flood Control Act of 1944 allowed for the consideration
of on-site recreation as a calculable benefit of reservoir

construction. The new legislation expanded the possibilities

-14-
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for a Russian River basin project.

1945 Public Hearing

As a result of these events, a second public hearing was
held on June 27, 1945. It was run jointly by the Corps of
Engineers and the Bureau of Reclamation (which was involved in
its own study of Russian River water development). A new local
organization, the Russian River Water Resources Commission, again
under the direction of V. M. Moir, and Mendocino and Sonoma
Counties' Boards of Supervisors hired Donald R. Warren Company,
Engineers, to prepare another study of the basin to consider the
new aspects of recreation, irrigation, and urban water require-
ments in addition to flood control and water conservation.

As in the first hearing, local testimony favored immedi-
ate flood control works over a long-term storage project.
Farmers feared that the development of large dams would in-
undate agricultural acreage and destroy valuable farm land due
to the resulting over-saturation of soils in project areas.
There was also a general concern for the geologic instability
of dam foundations. A few favorable comments were directed
toward the placement of dams in mountain areas near the head-
waters of tributaries.

Although all five Sonoma County Supervisors testified
at the hearing, no Mendocino County Supervisors were able to
attend.

Further in-depth studies were conducted by the Corps

from 1945 to 1948 and included surveys for a two-stage dam on

-15-




the East Fork of the Russian River and appraisals of land and

proverty to be acquired for such a project. '

Survey Revort

On September 9, 1948, the result of vears of study was

oresented in a final report entitled Survey Report on Russian

River, California for Flood Control and Allied Purposes. The

& Corps identified three major problems in the Russian River
basin: 1) flood damage, princivally affecting agricultural
lands and secondarily, population centers, highways, bridges,

residences, etc.; 2) insufficient water supplies for a

rapidly expanding bi-county population; and 3) 1limited down-
stream flows due to increased up-river irrigation. The revort
ﬁi placed the blame for these problems on the area's seasonal

. rainfall which produced too rmuch water in the winter and not

enough in the summer. The solutions proposed by the Corps were

two-fold: 1) channel stablization works from the river's
mouth to Calpella and on the lower reaches of major tributaries
at a cost of $9090,000; and 2) the construction of two reser-
voirs to conserve winter run-off for flood control, provision
of local supplies, export to the Bay Area and the maintenance
of minimum flows for recreation.

The first reservoir to he constructed was to be a two-
stage, multivle purpose dam of 199,000 acre feet on the East

Fork of the Russian River in Covote Valley. A multiple our-

pose dam of 216,000 acre feet on Dry Creek was to follow at a

later time. The first stage of Coyote Dam would have a storage

|
-16- |
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capacity of 122,000 acre feet. Of the total, 48,000 acre feet
would be reserved for flood control; 70,000 acre feet for con-
servation and storage to provide releases for domestic, indus-
trial, and agricultural uses, and for augmentation of summer
€lows; and 4,500 acre feet for siltation. Construction of the
first stage of Coyote Dam was estimated at 516,250,000 and main-
tenance of the project was estimated at an annual sum of $18,900,
considerably more than the original cost estimates of 1939.

The proposed developments were expected to meet all local
needs and all potential irrigation reguirements over an esti-
mated 48,300 acres. Other benefits of the project would
extend to on-site recreational development, and improved fish
and wildlife due to increased downstream flows.

Because of new flood protection, the development of previously
threatened acreage was foreseen.

The proposed Covote Valley Project required the financial
participation of local interests as had been explained by Lt.
Col. Dorst ten vears earlier at the first public hearing on
the Russian River basin. The local share was to be 57.4 per-
cent of the first costs and was not to exceed $9,330,000, pay-
able without interest over a period of 40 vears. Participation
included a contribution to the maintenance and operation of the
project; the provision of lands, easements and rights-of-way
for channel stablization works; the maintenance of such works;
protection for the United States from any damage incurred

during construction; and the adjustment of all water rights

claims. Supervisors of both counties passed resolutions
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stating their support for channel stablization works and
Coyote Dam but reserved a decision on the Dry Creek Dam.

Local participation was eventually modified to a 60 per-
cent share of conservation and storage benefits payable in a
lump sum of $5,578,000. The California State Denmartment of
Public Works, Division of Water Resources, offered to assume
the costs of acquiring lands, easements, and rights-of-way

for the channel stablization works.

Water Rights

The requirement for the adjustment of water rights was
to prove a source of major conflict among local interests.
Problems regarding the use of Russian River water had been
growing from the time of its augmentation by discharges from
the Eel. Dissension stemmed from the intensified usage of
upstream water for irrigation by expanding agricultural con-
cerns which lessened the downstream flows so necessary to the
recreation industry on the river's lower reaches. The Calif-
ornia State Water Code gave priority of use to domestic and
agricultural needs and so down-river recreation users could
not be guaranteed the amounts of water essential to their
husinesses.

The Coyote Valley Project, supported in large measure
by the recreation industry, would chiefly benefit those
interests by providing a guaranteed minimum down-river flow
although the project also claimed a minor benefit to agri-

culture by supplying more water for irrigation. Conflict

-18-




among upstream and downstream users of Russian River water
followed county lines making Mendocino County extremely wary
of Sonoma County's intentions toward what it considered native
water.

The issue of water usage was further complicated by the
fact that the water in question, especially in the thirsty
summer months, was essentially foreign water coming into the
Russian River's channel from the Eel.

To fully understand succeeding events, it is necessary
to review California's definition of riparian rights. Such
rights in California are not covered by statute but are a
modification of common law. (For a general understanding of
California water rights, see Appendix B.) A riparian right
is one attaching to a viece of land which borders or fronts
on a natural watercourse. It entitles the owner of such prop-
erty to a "reasonably beneficial use" of the natural flow of
water which passes his land. The claim of rivmarian right does
not allow the storage and deferred use of water. It also does
not apply to foreign water, i.e. water originating in a
different watershed.

Appropriative water rights, established by the early
gold miners, are acquired by simply taking and benefically
using water. Prior to 1872, such a right could be claimed
from the date of the first substantiated act toward putting
the water to beneficial use.

After 1872, California enacted legislation providing for

a permissive ©oprocedure for the avpprooriation of water.

~19-
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Appropriative rights could be established bv posting and

recording proposed diversions. This procedure remained in
effect until 1914 and many local applications of this type
were filed.

In 1914, new legislation required the issuance of a
permit confirmed by a license from the State Water Rights Board
for the legal appropriation of water. Priority was given to
domestic use followed by irrigation, industrial and recreational
usage in descending order. Between 1914 and 1949, eight lic-
enses were issued under this law for water appropriation on
the Russian River in Mendocino County.

On January 29, 1949, the State of California, through
the Department of Finance, filed Apwnlications No. 12919 and
12920 for the appropriation of Russian River water. (See
Appendix C.) Each apvlication was for an identical amount of
water: 550 second feet of flowing water and 200,000 acre-feet
of stored water. However, the avplications specified different
uses. The first was for municipal, industrial and recreational
uses, while the second was directed toward irrigation, domestic
and flood control purposes. Both applications carried as-
surances that they were not in conflict with, but oromoted, a
general pvlan of watershed development, e.g. Coyote Valley
Project. This action also created two agencies, the Sonuma
County Flood Control and Water Conservation District and the
Mendocino County Flood Control and Vater Conservation District,

legally constituted to engage in contracts with the United

States.
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The State Department of Finance wvas able to file on
Russian River water by orovision of Secton 10500 of the State
Water Code which reads in part:

The department shall make and file applica-
tions for any water which in its judgement is or
may be recuired in the development and coin-
pletion of the whole or any part of a general
or co-ordinated plan looking toward the
development, utilization, or conservation of
the water resources of the State.

(State of California Water Rights Board,

Decision D 1030 August 17, 1961:1)

The aprlications.covered sufficient water to insure the
ultimate capacity of Coyote Vallev Project works as envisioned
by the Corps of Engineers.

Following these filings by the State, water users in
both Mendocino and Sonoma Counties became aware that their
individual water rights might be in jeopardy. A rash of more
than 200 apvlications was guickly filed, mostly for stock
watering and irrigation, although some were eventually
cancelled.

These avoropriations of Russian River water were the

final stages of planning for the Coyote Valley Project. The

Plan of Improvement for the Russian River Basin was adopted by

the 8lst Congress in its second session and became vart of the
Flood Control Act of 1950, Public Law 816, on May 27, 1950,

The plan stioulated:

1) A 2-stage multivle durpose reservoir on the East Fork
of the Russian River at Coyote Valley,

2) Channel stablization works along the Russian River
and its tributaries, and

-2]=




L R

L
;
:
3

T IR T

- ——
H T,
P ‘.

aTTY
B T

LAt AN A it 20K REERA 2
RHAARAAE SIS

3} Multiple-purpose reservoir on Dry Creek.

Coyote Dam thus became the first major Corvs project in
the Russian River basin. Due to the Korean Var, funds for
construction planning were not available until 1953, but even
after the assignment of monies, problems regarding rights to

the river's water continued to plague the project.
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CHAPTER THREE
LOCAL PARTICIPATION

We think Coyote Dam is needed badly both
by Mendocino County and by Sonoma County.
We think other dams are also needed in
this watershed, but for the present let's
get this one job done and over with and
ston the arguments.

(Ukiah Daily Journal Vol 2., No. 186,

January 11, 1956:10)

Water Assignments

The conflict between Mendocino and Sonoma Counties re-

. garding the use of Russian River water came to a head in

February, 1954, when Sonoma County announced its application
for the appropriation of 280 cubic feet per second of Russian
RPiver water to assure itself of water resources in the event
that Coyote Dam would not be constructed. The Mendocino Bar
Association immediately warned Mendocino County water users
to protect themselves by securing their own permits. The
warning was heeded by the City of Ukiah, the Masonite €Corpor-
ation and many individuals who likewise filed on Russian
River water.

The fears of Mandocino County were based on the ruling
that foreign water was not covered by riparian rights and on
the nossibility that the dam might not be built due to the
lack of local financial support.

Notice of intention to file was given on Decerber 14,
1953 by the Chairman of the Sonoma County Board of Supervisors,

James E. Lyttle. The application to the California State

-23-
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Division of Water Resources was for all the unappropriated
waters of the Russian River, 200 cubic feet per second to be
used for recreation and 80 cubic feet ver second for irri-
gation. This application concerned the "foreign" Eel River
water. Because parties who first secure appropriative rights
have priority, in this case Sonoma County, Mendocino farmers
envisioned the complete loss of summer irrigation water to
downstream recreation. Although irrigation was considered a
"higher use" of the water than recreation, various attorneys
further panicked Mendocino users by stressing that earlier
priority took precedence over higher use.

To halt the growing discord, Sonoma County offered to
file jointly with Mendocino County, a move that was hailed
primarily by the officials of both counties. The simultaneous
filings in February 1954, gave Sonoma County 60 cfs for irri-
gation, 20 cfs for municipal use and the controversial 200 cfs
for recreation while Mendocino retained 68 cfs for irrigation,
10 cfs for industrial and domestic use and 20 cfs for recrea-
tion.

Although Mendocino County's Supervisors may have been
satisfied with the simultaneous filing, a public outcry
followed in its wake. Voters, farm organizations, city
councils, and local chambers of commerce felt that Mendocino
had been "mousetravped." The possibility of the absence of
local financial support for Coyote Dam through a negative
bond election was brought up. Sonoma voters were accused of

wanting "no part of indebtedness on their lands,'" nor would
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they need to become so, for a dam would be superfluous if they
received 290 cfs of the 250 cfs that passed through iendocino
County without a dam. They would have all the water they
needed without additional expense.

The Ukiah City Council voted unanimouslyv to protest to
the State against Sonoma's ownership of summertime "wild
waters"” from the Eel "just for canoe use." The Mendocino
County Labor Council threatened to intervene in the hearing
of Sonoma's application so that they would be able "to build
another home here [In Mendocino County] with indoor-plumbing.”
The Mendocino County Chamber of Commerce strongly urged inter-
vention "so that we can have water for the children to drink."
{(The Redwood Journal Press-Dispatch, Vol XXV, ec. 138, March
5, 1954:1)

The State eventually approved the ampplications and all
of the Russian River's water, both natural and foreign, was

appropriated.

Sonoma Countv Bond Election, 1955

The reality of Coyote Dam, in early 1955, lay in the
hands of the voters of “‘endocino and Soncma Counties. Despite
assurances of local particimation, actual tax dollars to
finance the local share had not vet been collected.

A congressional hearing on May 3, 1955, in Washington
D.C., was called to investigate the assignment of federal funds
o %ie pvroject. Delegates Zrom both counties attended the

hearing %o testifv on their need and supvor+t Zor Covote Dam.
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However, congressional approval for Covote Vallev Project
funding was withheld until the allocaticn of local monies
occurred.

Sonoma County, on the basis of its larger tax base and
larger share of project benefits, was required to commit most
of the local funds. An election was held on May 10, 1955 in
Sonoma County seeking the approval of bonds in the amount of
$5,598,000 to finance dam construction and an additional
$8,500,000 bond issue to finance a water distribution system.
Fears that local residents disapproved the project were laid
to rest when an overwhelmingly favorable vote of 3 to 1 was
returned. Construction bonds were approved by 15,079 to 5,683
votes and the water distribution system bonds passed 14,226
to 6,153. Construction of Coyote Dam was assured.

The results of the Sonoma County bond election were most
felt in the Ukiah area. While Mendocino voters, in general,
had to consider their potential role in the project and the
effects of a bond issue on their rather depressed economy,
Ukiah area voters, in particular, had to consider the real
consequences of a large influx of ponulation by construction
versonnel on their limited resources and facilities. But,
for the Ukiah Chamber of Commerce and other business interests,
the approval of Coyvote Dam signaled a "boom" in the biggest
sense of the term.

On Movember 14, 1955, the California State Department of

finance assigned a portion of Applications 12919 and 12920 to
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Sonoma County. The amounts of water assigned were 335 second
feet of direct diversion and 122,500 acre feet of storage on
each application. The State reserved the remainder of the
appropriated water to itself.

The partial assignment to Sonoma County was made subject
to the following conditions:

1) Rights of any uvdstream county for its
development.

2) That if and when Mendocino County elected
to participate in the Covote Valley Project,
they would be reassigned a proportion of the
water based on the amount of their financial
contribution up to a maximum of $633,000.

Taxpayers Suit

On the heels of the favorable Sonoma County bond election,

a taxpaver's suit was filed in Santa Rosa Suverior Court in

November, 1955, by opvonents of the Covote Valley Project. 1In
K an attempt to stop construction of the dam, the suit, filed by

ﬁ. Walter M. and Jessie P. Robbins of Santa Rosa, charged that

ﬁl the public was given an inaccurate cost estimate for the pro-

ject. It was claimed that construction costs had increased
! ) since the estimates were made and the fear was that local tax-
nayers would have to bear these additional exmenses. The

Robbins' were represented by the Ukiah firm of Xasch and Cook

and were reputedly £financed by ovponents of the Coyote Project
who contended that the dam was being built "in the wrong »lace

and on the wrong stream." (Ukiah Dailv Journal, Vol 2, ¥No. 221,

March 1, 1956:1)




The primary argument of the suit was that a favorable
vote on bonds evidences a contract between a flood control
district and its taxpayers and that construction costs must be
limited to the sum voted. In the case of Coyote Dam, it was
argued that the contract would be breached because such limita-
tions did not exist. The suit also charged that the newly
formed Russian River Flood Control District was without federally
required water rights, easements and diversion works.

The effect of the suit was to halt the delivery of Sonoma
County's $5,598,000 bond issue to the Bank of America which
purchased them in December of 1955, but which could not accept
them unless they were litigation-free. In a further compli-
cation, the Sonoma County Treasurer refused to sign the bonds
on the same grounds as the suit. Without the local financial
varticipation assured by the bonds, the construction of Coyote
Dam was effectively stopped.

To allay fears that local residents would be required to
bear increased construction costs, local Congressman Herbert
Scudder authored a bill to expand the House Public Works Com-
mission aporopriation for Coyote Dam from $11,522,000 to
$12,687,000. The increase of $1,163,000 was passed by the
House on January 11, 1956.

The Robbins' suit was dismissed by Sonoma County Superior
Court. It was then aovpealed to the California State Supreme
Court which sent it down to the Appellate Court to be studied.

At the same time, Soncma County District Attorney Joseph Maddux
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asked the State Supreme Court for a Writ of Mandate to force
the Sonoma County Treasurer to sign the bonds.

On January 5, 1956, the Third District Court of Anpeals
in Sacramento ruled the suit "devoid of merit." The Court
agreed that a contract existed but said the federal government
had clearly stated that the stipulated local contributions
voted on in the bond election would be "vayment in full."

The court concluded that the other charges regarding the flood
district's lack of wateér rights, easements and diversion works
were not material since voters had not been asked to consider
those items. The Court did not issue the "rit of Mandate re-
quested by the D.A. saving that its decision would be enough

to require the Treasurer to sign the bonds.

Mendocino Countv Bond Election, 1956

As the date for the Mendocino County election drew near,
opvonents of the bond continued to argue against it. Many
felt it was a serious mistake to form a flood control district
and bond for monev. Their position was that the dam would be
built anyway and that existing riparian rights to the waters
of the East Fork under the county of origin law would assure
at least 11.3% of the water (the same amount allowed bv the
bond) without the obligation of paying for it. They advised
waiting several decades until increased povulation and industry
created both the need for more water and the added tax base to
assure the county the ability to may for it. Coponents also

pointed to the loss of taxes for Coyote Vallevy land which
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amounted to $5,700 a year.

Those in favor of the bond countered bv pointing out
that the loss of tax revenues and Coyote Valley land would
occur whether or not the bond issue pvassed. They emphasized
the fact that the dam was a reality and that sooner or later
Mendocino County would require its water. To join at the
beginning would be less expensive than later, they claimed.

The election, on January 24, 1956, was to approve the
formation of a Mendocipo County Russian River Flood Control
and Water Conservation District; to elect trustees for such a
district; and to approve a bond issue for $650,000, of which
$633,000 would be paid to Sonoma County in exchange for 11.3%
of Coyote Dam water. The bond would place a tax on real
proverty of 16¢ per $100 for three years and 23¢ per $100 for
32 years. The issue had to pass by a two-thirds majority vote.
Running for trustee were Frank J. 3rennan, Alex R. Thomas, Jr.,
Don G. MacMillan, H. M. Cochrane, and Lloyd Bittenbender.

There were 5,400 eligible voters in the election.
Election day was cold and rainy and the newspaper indicated
that opponents were counting "on a combination of bad weather
and lethargy" to defeat the measure.

Despite the bad weather, the election on January 24, 1956,
was favorable. The bonds passed 3 to 1 with a 55.6% turnout
by voters: 2,197 voted in favor; 701 against. All trustees who
ran were elected with slightly more than 2,000 votes each.

There were two write-ins for trustee: Herb Singley with 209
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votes and Stanley Watson with 172 votes.

Post-election steps on completing the bond issue were:
1) canvassing of the vote by the Board of Supervisors; 2) order
from the Board declaring the District formed; 3) certificate by
the County Clerk to the California Secretary of State showing
that the District was approved by the voters; 4) issuance, by
the Secretary of State, in 10 days of a certificate authoriz-
ing the formation of an improvement district.

The bonds were sold in November, 1956 and under the

terms of the State's partial assignment to Sonoma County, 11l.3%

of the water was reassigned to Mendocino County.

Continuing Conflict

In 1956, the Mendocino County Board of Supervisors pro-
tested to the State Board of Water Resources that the allotment
of 11.3% of the Russian River's water to the county in which it
originated was "too low a figure.” The protest was received
without comment.

Although the "foreign" water of the Eel River has augument-
ed Russian River flows, the stream is regarded by Mendocino
County water users as riparian water. Its full flow has been
used since 1922 and a great percentage of the ecocnomy of Ukiah
and Hopland is directly dependent on it. Because of such depend-
ence and the long period of us., it is conceivable that Russian
River water couid be declared "native"” water for the purpose
of water rights applications. As of 1978, this question has

not yet been settled. The net effect of this problem is <that




someday the Russian River will be a "controlled stream" and
those unable to establish water rights will have to purchase
water.

The original State application divided the water as

follows:
Application # Amount Sonoma County Mendocino County
12919 335 cfs 297 cfs 38 cfs
12920 122,500 114,500 8,000

acre £t acre ft acre ft

Thirty-eight cubic feet per second flow and 8,000 acre-
feet of stored water represents Mendocino County's 11.3% of
project water for which $633,000 and interest was paid. It is
unclear what water constitutes Mendocino County's percentage.
The County's share of flowing water might be 11.3% of actual
stream flow which averages 140 cubic feet per second. 1In this
case, Mendocino County's share would be 11.3% of 140 or 15.8
cfs. On the other hand, Mendocino's share of project water
might also be 11.3% of the 335 cfs total flow assigned regard-
less of actual flows. The resolution of this question is
extremely important especially in drought vears when the
demands of the downriver recreation industry could leave Coyote

Dam and the rest of Mendocino County nearly dry.
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CHAPTER FOUR
COYOTE DAM
I'm optimistic. Local authorities are
always pessimistic. Some place in
between we'll meet. But I've never seen
any real problems before and I don't ex-
pect any here.
(Charles Beatie, Coyote Dam Project Engineer
in Ukiah Daily Journal, June 13, 1956:1)
On March 1, 1956, the Bank of American took final delivery
on the $5,650,000 bond issue from Sonoma County. The Taxpayer's
Suit was dropped shortly afterwards. The way was clear for the

construction of Coyote Dam.

Covote Valley - The Dam Site

The tributary chosen as the site of the new dam was the
East Fork of the Russian River which emanated from Potter Valley,
northeast of Ukiah, and, augmented by water diverted from the
Eel River, flowed southwest to join the main branch of the
Russian River through a small agricultural valley called
Coyote. (See Plates 8 & 9)

Coyote Valley was the home of the Shodokai Pomo, a band
cf Northern Pomo speakers, for hundreds of years. Shodokai,
meaning "Valley in The East", was also the route of a major
Indian trail Zrcm the Ukiah Valley to Potter Valley and Lake
County. (See Peri, David W. and Scott M. Patterson 1976,
Chapter 6.)

Traditiona. Ja<ive~-American life was disrupted by the

ceming of Wnites to the area in the 185%50's. Subsequently, lccal
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Indians were forcibly removed from their villages to government
reserves in isolated areas. The reserve programs were unsuccess-
ful and gradually Indians returned to their traditional homes
only to find their land occupied by White settlers. In Coyote
Valley, a small group of returning Indians purchased a parcel

of land along the East Fork of the Russian River and established
a small village there which came to be known as the 0ld Rancheria.
(See Peri, David W. and Scott M. Patterson 1976, Chapter 6.)

In 1909, the United States Government, through the Bureau
of Indian Affairs, purchased 10l acres in Coyote Valley for the
benefit of local Indians, some living on the 0ld Rancheria and
some living on rancherias in the Ukiah area. This offical
Coyote Valley Rancheria existed until 1957 when the Corps of
Engineers acquired the property for the dam.

Seven Native~American families were required to relocate
due to the sale of the rancheria. Six remained in the general

area and one moved to Santa Rosa. All were greatly dis-
turbed by the repetition of forced removal and were confused
as to their status and rights with the government. The Indians
from Coyote Valley were never officially "terminated" and are
legally still eligible for government benefits. At the present
time (1978), the Coyote Valley Band is attempting to recover its
lost land base and is working through the Mendo-Lake Pomo Council
with the Corps of Engineers to develop an Interpretive-Culitural
Center at Lake Mendocino, the site of their fcrmer homes, to

house on-going Native-american cultural activities. (See Peri,
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Coyote Valley Dam Site, 1954, looking south

PLATE 8

Spillway area just right of center,

PLATE 9

1957, looking southwest
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David W. and Scott M. Patterson 1976, Chapter 7.)

White settlement in Coyote Valley was well established
by the 1860's. The valley's land was developed agriculturally
and it remained a small farm and ranch environment until the
late 1940's (see Peri, David W. and Scott M. Patterson, Chapters
8,9,10,25,26). At that time, expansion of the real estate
market encouraged the subdivision of large ranches and brought
an influx of non-agriculturally oriented people into the valley
who built homes there but worked elsewhere.

These newcomers to the valley did not see themselves as
part of a Coyote Valley community as had the long-term residents
before them. Therefore, when the valley's land was acquired by
the Corps, residents reacted as single families rather than as
a community. Newcomers, for the most part, were amenable to
selling their property and felt they received fair prices.

Older residents were bitter and resentful of losing "land that
had belonged to their people for years." Two families who were
forced to relocate were descendents of original Coyvote Valley
settlers and had retained their family property for almost one
hundred years. One of these, an elderly couple, tried unsuccess-
fully to organize the valley's inhabitants to resist the Corps'
takeover. They did succeed, however, in winning a lawsuit
against the Corps to obtain additicnal money for their property
and improvements. This family suffered great tragedy as a result
of having to leave Coyote Valley. The husband died shortly

after their move, "IZrom heartbreak" his family said, and ais
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wife experienced a nervous breakdown from which she has never
completely recovered.

The Coyote Valley residents who held out longest against
selling their homes found it difficult to replace what they had
for equal value. They claimed that Ukiah realtors deliberately
raised the prices of available property to take advantage of
their need to resettle quickly.

Some relocated residents had plans to transplant trees,
shrubs and plants from-<their Coyote Valley properties to their
new homes but were prevented from doing so by looters from
Ukiah who stripped the empty houses of all removable items.

A Ukiah contractor purchased several Coyote Valley homes
and moved them to the flat west of the valley where they still
stand. ‘

State Highway 20, which ran diagonally across Coyote Valley,
was relocated to the valley's north end and Coyote Valley's land,
a home to many different people for thousands of years, was

cleared.

Construction

Bids for construction work were solicited in two phases:
first, the construction and installation of 3 gates; and then,
tie labor, materials and equipment for an earthfill dam includ-
ing outlet works, spillwav, intake channels, project ocffices,
access rcoads, utilities and appurtenant works. There were a
total of 38 items in the second bid. Eight bids were received

for the majocr construction phase with a high bid oI $3,777,777
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and a low bid of $7,467,750. In both instances, the low bidder
was Guy F. Atkinson Company of San Francisco which was awarded
the entire contract on June 16, 1956. The dam, outlet works,
and spillway were to be completed in 900 calendar days and an
additional 195 days was alloted to finish roadwork, clean up

and remove equipment. Later contracts would be let for the
clearing of the reservoir area and the relocation of Highway 20
which ran directly through the area to be inundated. The ground
breéking ceremony was held on July 24, 1956 at the west end of
the dam adjacent to old Highway 20. It was attended by
representatives of a wide variety of federal, state and local
agencies. The 6th Army Pipe Band, in Scottish dress, entertained
the crowd between speeches. An explosion signaled the start of
the project. The ceremony ended with a barbecue at Ukiah

Municipal Park.

The Dam and Appurtenant Works

Coyote Dam is a compacted, zoned, earthfill embankment.
The crest elevation of the dam is 782 feet above mean sea level.
Crest length is 3,500 feet and crest width is 20 feet. 1Its
maximum height above stream bed is 160 feet. The outlet works
are located near the center of the dam and consist of a single
concrete counduit 1,000 feet long and 12.5 feet in diameter,
with three rectangular gates, each 5 feet by 9 Zeet, housed in
an intake tower. (See Plate 10) An approach channel, a concrete
exit pecrtal and a discharge channel complete the works. The

discharge capacity of the cutlet is 6,500 cubic Zeet per second
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J at the bottom of the flood control pool. (See Plate 1l1)
2 The spillway is cut through the left rim of the reservoir

about three-quarters of a mile upstream from the dam site. It |

discharges into Howard Canyon which enters the main Russian

River about lk miles downstream from the confluence of the East

Fork and the Russian River. The spillway consists of an

approach channel, a broad, crested concrete weir, chute, flip

bucket and an exit channel. The width of the crest is 200 feet

and its elevation is 765.7 feet. 1Its discharge capacity at the

elevation of maximum flood water surface is 30,200 cubic feet

per second. |
The materials used in the dam were obtained from the

required excavations and borrow areas located within the reser-

voir area. The materials were distributed throughout the dam

in zones with the more impervious material in the central core

of the dam, (See Plate 12) The central core (Zone C, estimated

quantity of 977,000 cubic yards) material consisting of fine

grained clays, silts and sand was obtained from the required

spillway excavation. Random material (Zone B, estimated quantity

of 2,690,000 cubic yards), consisting of tenase and recent

alluvial deposits and overburden material from the borrow areas

were placed upstream and downstream of the central core. For

the upstream face of the dam, selected gravelly material (Zone

A, estimated quantity of 1,026,000 cubic yards), was obtained

from the borrow areas. An eight foot wide wvertical drain con-

sisting of filter graded pervious sand and gravel were placed

between the central core and downstream random material. The
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SECTION THRU EARTHFILL DAM

The above cross section shows the distribution within the dam of the differ-
ent types of materials used in its construction: (A) impervious clay-gravel
material; (B) random earth fill; (C) impervious core; (D) select impervious
material; (E) gravel and sand drain. The reservoir side of the dam is
covered with reprap (F) to protect it against erasion.
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SECTION THRU INTAKE TOWER

The above section shows the essential features of the intake tower which
controls releases from the reservoir. The tower is reached by -~ bridge
from the crest of the dam.

PLATE 12
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vertical drain was connected to a 5 foot thick horizontal drain-
age blanket of filter graded material placed on the downstream
embankment foundation. Zone D, extension of the core material
consisted of select impervious material from the borrow areas.
The vertical drain and horizontal blanket would discharge seepage
into a drainage trench with a perforated corrugacted metal pipe
and would provide interior seevage control. The vertical drain
would have "self-healing" properties. The Zone D impervious
material was placed to-provide continuity of the core should the
higher dam be built. The upstream slope of the dam is protected

with 5 inches of filter material and riprap.

Construction Processes and Equipment

The embankment, excepting the Zone C impervicus core, was
constructed by compacting 8 inch layers of material, dampened
to the proper moisture content, and rolled with four passes of
a 50 ton rubber-tired roller pulled by a tractor. 2Zone B re-
quired a different method of construction. The procedure and
special tyve of processing equipment necessary for it was
determined by a test fill developed prior to the award of the
contract. Highly consclidated clayey material Irom the spiliway
excavation areas was dumped and soread in 8 inch lavers. The
chunky material was then reduced to 6 inch maximum size by making
two complete passes with sheepsfoot rollers. In this initial
breakdown, any oversized chunks at the bottom of the layer were
lifted by scarifying the full thickness of the layer. Moisture

was applied to the material in the embankment by a 3,500 gallon
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water truck, and was mixed with it for the full depth of the
layer by making two passes with a "Rome" disc. Final compaction
was achieved by making eight complete passes with the sheepsfoot
rollers. Moisture was applied throughout the final compaction
phase. All the embankment material were compacted to 95 percent
of standard AASHD maximum density. The source of riprap was
located 7 miles east of the dam site. One 225 Joy rotary drill,
one D-8 tractor ("cat"), one l% yard shovel, and eight 10 yard
dump trucks were used to excavate the material and haul it to
the dam site.

Borrow areas 1, la, and 2, located in the reservoir area,

were the source of Zones A and B material. When suitable material

was exhausted in one area, equipment was moved to the next borrow
site. The equipment used in the borrow area were one Euclid
loader with two pull cats, one Sierra loader with one pull cat,
nine 30 yard Southwest bottom dump wagons, and one motor grader.
(See Plate 13)

The filter material was obtained from the Russian River
bed and was processed to obtain the required grades. Equipment

consisted of one 2%" yard dragline and four 15 yard Euclid bottom

dump trucks.

by Construction Personnel

- The construction of the dam was supervised by Charles F.

- Beatie, Project Engineer. Coyote was Beatie's eighth dam and
one 2f his smaller proiects, all but two of which were in Calif-

ornia. Among his previous accomplishments were the $62 million
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Folsom Dam on the American River and the Bonneville Dam
on the Columbia which took ten years to build. Beatie studied
engineering at Oregon State University and taught for ten years
at the Oregon Institute of Technology in Portland. He had worked
for the Corps on and off for 17 years prior to his involvement
with Coyote Dam. He proved to be both a competent and a con-
fident supervisor.

To aid the Project Engineer in inspecting the construction
were an Assistant Project Engineer and six field inspectors.

With these supervisory personnel, the Project Engineer was able
to perform full inspections of the construction at all times.

In addition, a field soil laboratory chief and five engineering
aides tested soils on-site for gradation, moisture content, and
density. A survey team with four members checked grade and slope
controls and prepared beginning and final cross-sections. An
officer engineer, with the assistance of a computer-draftsman

and inspector figured quantities for payment and maintained
"as~built" drawings.

Besides the Project Engineer, the key man organization in-
cluded a Project Manager, a Business Manager, one excavation
superintendent aided by a day-shift foreman and a night-shift
foreman, and an assistant night-shift foreman.

To perform the work, two eight-hour shifts for the embank-
ment construction and three eight-hour shifts for maintenance
were employed. Approximately 250 local men were hired to work
on the dam, primarily as laborers. A foreman supervised each

of the five borrow areas and another the fill placement on the
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embankment.

The maintenance section employed one master mechanic with
a shift foreman for each one of the three shifts. Each shift
contained eight mechanics and two welders. In addition, two
lubrication foremen, one for each embankment shift, were
utilized. To maintain the equipment, the maintenance personnel
availed themselves of all the time the equipment was not in use,
including lunch breaks and the time between shift changes. Also,
throughout the shifts,-two field maintenance trucks with radios
and two mechanics each were on call for field repairs. Finally,
a 500 hour check, taking two mechanics two days to accomlish,
was performed on every piece of equipment on the job.

The large numbers of construction personnel caused some
fear in Ukiah of problems with winter unemployment. However, }
during the first winter, employees were kept on to complete the
concrete work which could be done in inclement weather. During
the second winter, the concrete help was laid off but operators
were hired in their place. The summer of 1957 was the peak

season for local employment.

Construction Schedule

The plan of operation used by the contractor allowed the !
work to be completed well within the proscribed time. From
the time of the award of the contract in May to the end of tae
first construction season in November, the contractor excavated
for the outlet conduit and stilling basin; placed concrete for |

the conduit (thirty 32-feet monoliths with an inside diameter
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of 12.5 feet) and the stilling basin; laced concrete for the
intake tower (from elevation 632 feet m.s.l. to 688.5 feet m.s.l.);
and excavated the inlet channel. The material from these exca-
vations was used at the start of Zones A and B.

At the beginning of the second construction season in
February, 1957, the placement of embankment material in Zones
A and B was continued and Zone C was started. In mid-April, the
East Fork of the Russian River was diverted form its original
channel through the inlet channel and conduit. At the end of
fiscal year 1957, the project was 44% complete. The slide gates
and assemblies, begun in May 1956, were completed except for
testing and installation. The construction of the dam and work
was 50% complete. Land acquistion was completed and the re-
locaticn of Highway 20 was 25% complete;

Four miles of channel stablization was completed near
Geyserville in February, 1957. Construction of channel works
was then temporarily suspended until their effectiveness could
be evaluated. Local farmers were disappointed in the Corps plans,
resenting the several seasons needed to test what they termed a
"trial and error" method. (See Plate 14)

The project was about 77% complete at the end of fiscal
year 1958 (30 June 1958). Land acquisitions and the installations
of the gates were essentially completed. Dam construction was

considered 90% complete.

Other project features were: Percentage Complete
Reservoir pool preparation 72
Relocation of Highway 20 86
Relocation of Utilities 95

-43-




T

ey

ML AN EONE
-

.q,“verfr...
|

Permanent Operating Equipment 66
Channel Stablization 8
Recreation Facilities 0
Engineering and Design 95

Rerouted Highway 20 was opened to traffic in June, 1958,
and flow regulation of the reservoir was initiated in November.

April, 1959, saw the completion of the dam. The orly work
remaining was the construction of a fire prevention and access
road to the northeast reservoir area.

The finished reservoir, Lake Mendocinc, covers an area of
122,500 acre-feet of wﬁich 48,000 acre-feet are for flood con-
trol; 70,000 acre-feet for conservation; and 4,500 acre-feet for
siltation. The gross pool covers 1,956 acres at an elevation
of 764.8 feet m.s.l., although the top of the conservation pool

is at 737.5 feet m.s.l.

Dedication of Coyote Dam - Lake Mendocino

The Dedication Day ceremonies for Lake Mendocino and Coyote
Dam took place on Saturday, June 6, 1959, The event was sponsored
by both Sonoma and Mendocino Counties. Besides the traditional
dedication speeches, there was the Miss Lake Mendocino Talent
and Beauty Contest, Lake Mendocino Art Show, special water events,
a band concert, a boat parade and a dance. Nourishment was pro-
vided by a Box Luncheon Social and an 0ld Fashion Strawberry
Festival. (See Plate 15)

The event was well advertised and invited visitors to stay

the week-end and sample the area's recreational possibilities.

(For the complete text of Congressman Clem Miller's speech at

the dedication, see Appendix D.)
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Costs
By the end of the fiscal year ending June 30, 1960,
total costs for constructing the dam were estimated to be
$17,450,000. This included $130,000 in pre-authorization
studies and post-authorization land acquisition, as well as
road and other relocation costs. Channel improvements down-
stream of the dam on the East Fork of the Russain River and on
the Russian River and several tributaries were then estimated
to cost an additional $2,400,000. Recreation facilities at
Lake Mendocino were funded and constructed in later years.
The total dam and channel costs of $19,850,000 was shared by
the Federal Government ($14,252,000) and the local sponsors,
the Sonoma County Flood Control and Water Conservation District
($4,965,000), gnd the Mendocino County Russian River Flood
Control and Water Conservation District ($633,000). (U.S.

Army Corps of Engineers, 1959, 1960 Annual Reports.)

Flood Control

The operation of Coyote Dam was designed primarily to
reduce downstream flood peak discharges. The dam makes such
reductions possible by holding inflowing water and preventing its
release downstream. The reservoir's size provides the necessary
flood control storage space. (See Plate 16) The regulation of

the flood control storage constitutes Coyote Dam's most important
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function during the flood season from November 1 to April 1

and was planned to reduce flood flows about one-half at the
junction of the East Fork with the main stream, about one-third
near Hopland and progressively less downstream as inflows from
tributaries increase main branch flows. The planned flood flow
reduction at Guerneville was about seven percent.

In flood season, the entire flood control storage space is
kept available for use when needed. During floods, releases
are made only when they do not contribute to flood peaks down-
stream. (See Plate 17) Releases are maintained at or below
2,000 cfs when the U.S. Weather Bureau forecasts indicate signi-
ficant rainfall. The outlet works are closed completely when
the inflow rises above 2,000 cfs. Dam tenders go on 24 hour
duty when intense rainfall is expected.

The flood control operation of Coyote Dam is dependent on
information additional to that available on site. Stream gaging
facilities are set-up throughout the Russian River basin and all
contribute significant operating data. A recording pool gage is
located in the outlet tower and records pool levels bhetween

elevations 655 and maximum pool 779.9. Wire-reporting (tele-

yl metering) and recording stream—-gaging stations are located on

i; the East Fork below Cold Creek above the dam; on outlet channel

4 . . L

- below the dam; and on the Russian River near Hopland. 1In addition,

o five other stations collect flood data and appraise project

benefits. These are on Russian River near Cloverdale, Healdsburg,
and Guerneville, on Dry Creek near Cloverdale, Dry Creek near

Geyserville and on the Laguna de Santa Rosa near Graton. Coyote
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Flood level discharge over the banks of the East Fork
channel below Coyote Dam, 1964,
H PLATE 17
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Dam also uses information from the flood-warning network estab-
lished by the U.S. Weather Bureau which consists of additional
wire-reporting stations, river observers and rainfall observers.
(See Plate 18)

Coyote Dam is operated and maintained under the juris-
diction of the District Engineer, U.S.Army Engineer District,
San Francisco. The Chief, Operations Branch 1is responsible
for physical operation and maintenance. The District's organiz-
ation and reservoir regulation responsibilities was somewhat
different when the dam was initially put into operation. (See
Plate 19)

The most severe floods recorded in the San Francisco Bay
Sub-region occurred in December 1955 and December 1964. The
Russian River Basin sustained unprecedented damage from the
latter flood despite the protection offered by Coyote Dam. The
1964 flood inundated 33,600 acres in the Basin, resulting in
damages of nearly $17 million, approximately 80 percent of which
were agricultural, residential and commercial losses. Included
in the total damages were flood fighting and cleanup costs of
approximately $1 million each for the December 1955 and December
1964 floods.

According to the State of California Resource Agency Report
on Flood Damage 1964-65,

....under 1965 project and economic conditions,
the flood control system would have prevented
about $5 million in damages from the December
1955 flood and over $3 million in damages from

the December 1964 flood. Most of this damage
reduction would be credited to the Coyote Valley
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Reservoir in the Russian River Basin.
During the floods of 1958, Coyote Valley
Reservoir, while under construction, re-
duced flood damages by $270,000. It was
estimated that had the project been in full
operation, a reduction of $530,000 would
have been realized...
(State of California, The Resource Agency 1966:SF4)
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RECREATIONAL DEVELOPMENT OF
THE RUSSIAN RIVER RESERVOIR

The Board of Supervisors of Mendocino

County and various civil organizations

have proposed that the reservoir be

officially named "Lake Mendocino".

This desirable name change may be

accomplished only by act of Congress.
(Campbell, James M. 1958)

As early as the winter of 1958-59, with Lake Mendocino
filling for the first time, the Corps noted that the reservoir
was becoming a substantial scenic attraction. Local residents
were using the overlook point near the dam in sufficient
numbers to create congestion. In part, to provide adequate con-
trol of this kind of use of the lake facility, the Corps re-
commended speedy development of its recreational potential so
as to promote the optimum and safe use of the reservoir by the

public. Toward this objective the Corps submitted its Master

Plan for Public Recreation Development of the project area in

January 1959. (For update, see Lake Mendocino Master Plan (up-

dated), U.S.Army Corps of Engineers, January 1977.)

Development Plans

In assessing the area's potential for recreational develop-
ment the Corps noted that the reservoir lay in a region already
noted for tourism. By comparing the geographical and demo-
graphic context of Lake Mendocino to that of reservoirs in
similar situations elsewhere in the United States, the Corps

estimated that in its first year of operation, 1959, a quarter
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of a million people would visit its shores. By 1965, 1,500,000

annual visitor recreation days were projected.

The climate of the region is mild enough that year-round
tourist activity was anticipated, with a natural emphasis on
the summer season.

It was anticipated that the pattern of recreational
activities would include fishing, camping, hiking, waterskiing,
swimming, picnicking, boating and general sight-seeing. Acknow-
ledging that several of these activities were conflicting, the
Corps urged that management be alert to regulate the lake so
that those activities gaining greatest public response be
accommodated.

The original Master Plan described the Corps' policy to
encourage recreational development by local interests (p.9).
Specificially, the vlan prooosed implementation of a recreacional
program to be developed and operated by the County of Mendocino
under license from the Secretary of the Army. It contemplated
the direct provision of facilities by the county, as well as
the licensing of concessionaires, both individuals and organi-
zations, to provide accomodations and services to the public.

By policy, the lake was to be operated so that the public had
access to water areas without charge. (For Corps regulations,
see Federal Register, October 21, 1959 Ti.le 36 - Parks, Forests,
and Memorials. Chap III, Part 311, Public Use of Certain
Reservoir Areas)

The Mendocino County Board of Suvervisors had accepted

jurisdiction over Coyote Valley Recreation area by Resolution
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No. 3095, adopted on April 8, 1958. The Board's own master
plan for recreational develovment was put together by a planning
consultant hired for the purpose, and submitted in December
1958. (See Campbell, James M. 1958.)

The County's plan dealt in great detail with facilities
and services to be distributed around the entire verimeter of
the lake in seven "development areas." It included such ambi-
tious projects as a lodge and rental cottages; restaurant and
sporting-goods shop; riding stables, trailer parks, and boat
docks with 6 launching ramps. The County, however, never in-
tended to assume the entire financial burden of such develop-
ment. Various aspects of this large and complex project were
to be assumed by the State Wildlife Conservation Board, the
Corps of Engineers, the State Department of Fish and Game, and
by private concessionaires.

In shert, the County had conceived a comprehensive vlan
to provide access to and multiple use of Lake Mendocino as a

new and major recreational facility in the Redwood Empire.

Implementation

The first decade of recreational development at Lake
Mendocino proved difficult. The Corps initially foresaw costs
of $350,000 for their share of the effort which included
$300,000 for a fire-fighting and access road in the northeast
corner of the reservoir area, and a boat ramp with parking
facilities near the dam's north abutment. Also, $120,000

more was spent on restrooms, drinking fountains, picnicking
units, and an overlook. These facilities were located near

the dam.
-5]1-
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On June 12, 1959, the Corps granted a free license to
Mendocino County for a term of 25 years, commencing July 1, 1959
and ending June 30, 1984, to administer, develop and maintain
for public park and recreation purposes approximately 2,991.23
acres of land and water at the Russian River Reservoir. With
monies from the State Wildlife Conservation Board, the County
constructed additional facilities consisting principally of a
boat-launching ramp, restoom and parking at the north end of
the reservoir.

In January 1960, the County invited private interests to
submit proposals for the development of concessions at the lake.
A group of local businessmen operating as Mendoyoma, Incorporated,
submitted a plan which resulted in a Concession Agreement,.
approved May 23, 1960.

Mendoyoma undertook the construction and operation of
parking lots, a floating dock, fueling facilities, a small retail
store, and a septic system, investing an estimated $150,000.
Mendoyoma also negotiated a sub-concession agreement with M. E.
Dibble for the operation of a private campground along the north
shore near the boat launching ramp. As part of its agreement
with the County, the concessionaire and sub-concessionaire were
guaranteed the "right" to operate these facilities at a fair
return in capital, the County receiving three percent of grosses
on all sales. None of these agreements, however, were cleared
with the Corps as required by the original lease.

Conflict developed. Exactly a year after the Concession

Agreement was approved, Mendoyoma charged the Mendocino County
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e
Y

e yo—
B R
- N ., T P -

W ——

R

AR r"t”ﬁ“"v"v‘? S
. B . O 3 .

e

A AL ML DD Ah ot ¥ 4
1.(‘.. ] PR
b PR .

p—_———

Board of Supervisors with violating the agreement by building a
parking lot for which no fees would be collected. This inter-
fered with Mendoyoma's plans for building a parking lot on the
same site and charging for its use. The private developers
claimed unfair competition.

The concessionaires' plans for charging fees for recrea-
tional use of the area, however, were in direct conflict with
Corps of Engineers regulations which required free public access
to both the water's edge and the basic facilities for picnicking,
parking and swimming.

Local residents began to express their concern over the
recreational development at Lake Mendocino. A group of Ukiah
area businessmen, calling themselves The Citizen's Committee,
Recreational Development of Lake Mendocino, addressed botﬁ the
Corps and Congressional representatives with charges that the
County had failed to adequately develop the recreational potential
of the reservoir, to the detriment of their business and the
public interest. The closing of some over-night accommodations
due to improper sanitation had significant negative impact on
anticipated business associated with tourism in the area, they
claimed. They urgently requested that the Corps take over the
control and supervision of recreational facilities at the Lake.

Subsequent inspections revealed that proper permits per-
taining to construction, health and safety had not been obtained
from the State of California Department of Housing by the con-
cessionaires. Sanitary facilities were in poor repair and

illegal structures had been erected. Further, it was observed
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that the sub-concessionaire, in violation of the Federal law
under which he was authorized to operate, was charging user
fees for admission to the area, for parking, and for use of
beaches and picnic facilities.

! Mendocino County, unable to reconcile concessionaire pro-

fit motives with federal land use requirements, terminated its

contractual relations with Mendoyoma, Inc.

The County was

unable to continue recreational development on its own due to

its limited financial resources, further

aire lawsuits claiming reimbursement for

strained by concession-

the construction of

improvements.

On the basis of inspection reports and in the face of
citizen complaints, the Corps terminated the license between
the United States and thé County of Mendocino covering the
recreation area at Lake Mendocino. 1In 1963, the last side of
the lake was returned to the Corps. On September 12, 1966,

the license was revoked in toto.
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Accomplishments of the 1570's

From 1966 to the present, the Corps has had full responsi-

bility and jurisdiction for the design and implementation of a

Lanhanie N o e

recreational program at Lake Mendocino. The work progressed
steadily and even in the years of severe drought, '975-77, when

the lake was virtually emptied, the upgrading of existing

RAR S Sa 4ok A RS
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facilities continued. This work has resulted in the multi-

faceted program presently visible year-round, and has had signi-
ficant economic impact in a county traditionally plagued by low
employment by encouraging tourism and employing local residents.

Today the Corps operates over 5,000 acres of recreational
facilities, including 1,700 acres of lake surface and 15 miles
of shoreline. Public utilization is concentrated on the west,
north and northeast shores of the reservoir, with some additional
campsites accessible only. by boat.

There are two boat ramps offering 12 launching lanes. A
marina is situated at the north end of the lake, providing 54
floating storage spaces, a snack-bar and fueling facilities.
Three sites at the northwest end have been designated as day-use
areas. These include lawn areas, a children's playground,
shelters for small or largegroup picnics, including permanent
barbeque pits. Adjacent to the beach which has been reserved for
swimming are 3 bath houses which include changing rooms and
showers.

Five other sites have been designated as camping areas.
One is free, another is the '"primitive" area accessible only by
boat. The others are available at a user-fee charge which is
set at the start of each season. These are assigned on a first-
come, first-serve basis, though sites suitable for group use may
be reserved in advance.

Further south, by way of the approach nearest the dam, is

the other day-use area which includes swimming, playground
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and group picnic facilities.

A very popular area on a large flat extending into the
lake's northeast shore is the "Mesa". Here a two acre lawn is
surrounded with running water, sanitary facilities, picnic tables,
permanent barbeque pits, a children's playground, group and
individual shelters, and more recently a "Vita-course," which
incorporates exercise stations into a jogging course. |

Another Vita-course has been installed on the dam, near
the "Overlook". The-Overlook constitutes the trailhead of a
100-yard nature trail. This is a self-conducted interpretive
tour which utilizes a brochure to inform the visitor about native
plants in the area. The Overlook is also the south terminus of
a 5 kilometer hiking trail which winds along the entire length
of the lake's west shore as well as the site of picnic shelters.

A discussion of recreational development at Lake Mendocino
cannot be limited to descriptions of physical improvements. The
Corps has added another and important dimension to its public
service by instituting a full range of supervised activities
throughout the calendar year.

Twice each week during the summer are campfire programs
which provide slide shows, guest speakers, and demonstrations
emphasizing environmental themes. Guided tours of lake facili-
ties and nature trails are available as well as a Career Day
designed especially for local high school students. Thev are
bike rodeos and scouting activities, and demonstrations of para-

chuting, hang-gliding, and of water skiing by the Golden Gate
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Ski Club. Special observances mark Senior Native American Day.
Lake facilities are annually used as a staging area for a fifty
mile endurance horse ride.

All activities take place with fullest attention to
matters of public safety, both on the water and the shore. A
safety boat patrol is provided in cooperation with the Coast
Guard and the Sheriff's Department. Safety classes are conducted
Hunting and fishing are subject to all appropriate State regula-
tions, with year-round fishing available for five species, in-
cluding striped bass and catfish.

The interpretive trails have been recent innovations, and
will soon be augmented by free booklets which inform visitors
about local mushrooms, fish, wildflowers, birds, insects, wild-

life, trees and plants.

Interpretive Cultural Center

A plan for an Interpretive Cultural Center at Lake Mendo-
cino waé developed by the Corps in conjunction with the Mendo-
Lake “omo Council, a Native-American organization, to promote
American Indian heritage and culture and to provide visitor in-
formation on the Corps and Coyote Dam. In 1975, an architectural
firm was hired to develop concepts for the building and after
review by both the Corps and the Council, their plan was accepted.

The architectural design of the center follows
the form of the traditional Pomo roundhouse. The exterior of
the building will be slightly recessed into the hillside giving

the impression that the structure is underground, as was the
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case with traditional roundhouses. Its interior will also
reflect the roundhouse style by stressing radiating columns and
beams of wood.

The Interpretive Cultural Center will be the primary site
at Lake Mendocino for visitor information and education. It
will provide office space for Corps personnel at the lake as
well as for officials of the Mendo-Lake Pomo Council. An archaeo-
logical and ethno-historical overview of the area prior to inun-
dation will be developed for public interpretation and the history
of Coyote Dam and information pertaining to the dam structure
itself will be presented. The Center will also house Native-
American displays and will serve as a Pomo cultural center
through the presentation of classes and cultural events.

Funding of the project is being reviewed at the present
time and the start of construction is Planned for spring of

1979.

Corps Sponsored Studies

The Corps has sponsored a number of on-site studies at
Lake Mendocino to further the understanding and appreciation of
the area.

Because of the heavy recreational use at this comparatively
small reservoir, a research program was developed in the late
1960's to evaluate the most suitable plant life for the area's
conditions. The Project was jointly conducted by the Corps of
Engineers, U.S. Foregt Service Experiment Station, and the

Department of Landscape Horticulture of the University of Calif-
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About 50 species of plants, trees and shrubs were planted
on the northwest shore of the lake to find out which offered
the best solutions to problems of heavy use and to test various
combinations of mulch and fertilizer. Fourteen species of trees
were planted so as to be flooded at high water levels to test
their resistance to environmental changes; those best able to
survive were then used in areas subject to pool fluctuations.

In addition to these studies, the Corps has maintained its
own plant starting area and is continually evaluating and upgrad-
ing its stock to beautify the lake side and camping areas.

During 1975-76, the Corps sponsored a major study of the
historical cultural resources of the project area. This in-
depth research identified a wide variety of historical informa-
tion and features associated with the area and prepared docu-
mentation suitable for presentation in an interpretive program.
These materials will form a major base for themes and displays
at the Interpretive Center. (See Peri, D. W. and S. M. Patterson,
Eds. 1976, unpublished manuscript.)

In 1976-77 and 1977-78, in cooperation with the National
Park Service, studies of the effects of fresh water inundation
on cultural materials were made. A severe drought caused the
level of the lake to drop significantly and expose cultural and
historical archaeological sites that had been under water for
almost twenty years. Examination of the sites and associated

artifacts provided new information on the condition of inundated
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gi archaeological materials and, as a result, innovative methods of
site conservation were developed to be applied at other dam pro-

% jects.

The present study, the history of the planning and con-
struction of Coyote Dam, provides data and sources of materials

to enhance the planned interpretive program at the new Center.

Present Administrative Center

The newly renovated Administrative and Visitor's Center,
presently located on Lake Mendocino Drive, already offers topical
exhibits, free maps and other printed materials which inform
the public as to Corps facilities, activities and environmental
objectives. It also houses staff responsible for administration
of the site, dam tending, recreational development and main-
tenance. Workshops and supplies are located here as well.

In all, it is a uniquely varied recreational program which
draws visitors to Lake Mendocino. The severe drought and dwind-

ling lake pool curtailed public use in 1975-1977 especially with

regard to water-related activities. Through this period, the
9 Corps staff at the lake maintained a vigorous land-use recreationa{
program so that in 1978, with the return of the reservoir to

. maximum pool, Lake Mendocino was able to serve more than one

‘@ million seven hundred thousand visitor recreation days.
L
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CHAPTER SIX

RECOMMENDATIONS FOR INTERPRETATION
Interpret: to explain or tell the
meaning of; oresent in understand-
able terms.
(Woolf, 1974, Websters New Collegiate Dictionary)
The interpretation of the history of Coyote Dam should
leave a casual visitor with an understanding of the basis for

such a project; a knowledge of the processes involved in its

formulation; and a conceptualization of its actual form and

workings. These ends can be best developed around selected

themes dealing with the project's foundations, background,

ii and present condition. Three major themes and an optional

P fourth are suggested. The major themes generally follow the
- sequence of this work and are: 1) The Russian River; Its

* Character and Uses; 2) The Coyote Valley Project, Background

and Planning; and 3) Coyote Dam-Lake Mendocino. The fourth

v

P\ SR A

theme concerns the project's recreational facilites and develop-

r

ment.

THEME ONE - The Russian River; Its Character and Uses
. A. Objectives
h 1) to gain a knowledge of the Russian River both before
p- and after the construction of Coyote Dam.

a) River's course, tributaries, size, shape, flow,
use.

b) Relationshio to Eel River

c) Basin geologyv, population, usage, economics

d) Changes due to Covote Dam

e B DR
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2)

to understand problems connected with the Russian
River

a) drought, its effect on economics, wildlife
b) floods - how they develop

c) floods - what they do

d) floods - how they are controlled

Suggested Interpretive Materials

1)

2)

3)

4)

5)

6)
7)

8)

9)

10)

11)

12)

Historical references to river

a) explorers'diaries
b) WNative-American oral histories
c) written records

Large map of:-river illustrating tributaries, river
miles, towns, etc. and Eel River (S. Fork)

Large photographs of typical scenic views along the
river, e.g. redwoods, rapids, gorges, valleys,
orchards, vineyards, etc.

Relief map of the Russian River basin

Diagrams illustrating geological changes

Diagrams of river bed slopmes and channel capacities

Flood model (3-dimensional) with visual explanation
of why and how flooding occurs

Photographs of floods and flood damage in combination
with local accounts

Photographs and actual examples (like Jackstraws) of
flood control works used on Russian River

Photographs and examples of historic diversion and
irrigation works (i.e., Cleveland Mill Flume - actual
pump model)

Land use map

Display model and accompanying explanation of Scott
and Van Arsdale dams, including their history and
development, and diversion of Eel River water through
Potter Valley powerhouse, irrigation system and re-
turn to Russian River
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- C. Location of Interpmretive Materials

" U.S. Army Corps of Engineers - District and Project Offices

a U.S. Bureau of Reclamation

e U.S. Department of Agricultural, Soil Survey - Sonoma and

bl Mendocino Counties

State of California, Department of Water Resources

Mendocino County Agricultural Commissioner

Mendocino County Farm Advisor

Mendocino and Sonoma Flood Control and Water Conservation
Districts

Mendocino County Historical Society

Mendo~Lake Pomo Council

Potter Valley Irrigation District

Local residents

Pacific Gas and Electric Company, San Francisco

THEME TWO - The Coyote Valley Project, Background and Planning

A. Objectives

1) to become familiar with the background of water use
and develooment in California

2) to understand the Corps of Engineer's n»lanning pro-
cess in general

3) to review the specific planning steps for Coyote
Dam and the Russian River basin

4) to be aware of local participation, issues and con-
“licts as well as their resolutions

[ a) explanatioa of riparian and appropriative rights

5 B. Suggested Interpretive Materials

re -

Q 1) Brief history and explanation of California water

- development

. 2) Diagram of general Corps planning process with

- accompanying e%amples of Coyote Valley planning

L,‘

J 3) Explanation of water rights

A 4) Exvlanation of local water rights (combined with Eel
River diversion) - Diagram shnwing division of water
bond issues, costs, concerns)

3

fi 5) Explanation of local participation (requirements,
rv

3
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C.

Location of Materials

Congessional Records

U.S. Army Corvs of Engineers, District Office

State of California Department of Water Resources

Russian River Flood Control District Records

Santa Rosa Press Democrat (microfilm)

Ukiah Dailvy Journal (microfilm), Mendocino County Library
Sonoma County Courthouse (Board of Supervisors Proceedings)
Mendocino County Courthouse (" " " " )
California State Chamber of Commerce

Sonoma County Chamber of Commerce

Mendocino County Chamber of Commerce

Local residents

THEME THREE - Coyote Dam~Lake Mendocino

A.

B.

CYIAY gV, I T W PP LA P P S

Objectives

1) to understand what Coyote Dam is
a) form
b) appurtenant works
c) statistics

2) to understand what Coyote Dam does

a) normal operation
b) flood control operation

3) to gain an awareness of how Coyote Dam was constructed
a) materials
b) techniques
¢) equipment
d) time and costs
4) to understand the effect of Coyote Dam
a) Lake Mendocino - reservoir facts

Suggested Interpretive Materials

1) Reproduction of "Ground-breaking" program, coll:zje
with newspaper headlines and articles

2) Large diagram of dam with relevant data
3) Diagram of spillway

4) Diagram of zones
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5) Photogranhs corresponding to diagrams

6) Samples of tyves of soils used in construction of dam

7) Relief model of dam interior and intake tower

8) Working model of dam works - inflow and discharge
(including spillway operation)

9) Photographs of Coyote Valley prior to inundation
showing dam, spillway and inflow channel sites

10) Photographs of dam construction with explanations
of process

11) Borrow area maps and photographs
12) Models of construction equipment

13) Photographs of filling of reservoir; full reservoir
flood stage reservoir (1964-65); drought (1975-77)

14) Reservoir data and map

15) Reproduction of Dedication Day pvrogram and souvenir
issue of Ukiah Daily Journal (Vol VI No. 33 June 4,

16) Photographs of Corps District Office personnel
responsible for Coyote Dam (both planning and con-
struction)

17) Dedication speeches

C. Location of Materials

U.S. Army Corps of Engineers - District and Project Off
Guy F. Atkinson Company, San Francisco

1959)

ices

Ukiah Daily Journal (microfilm - Mendocino County Library)

THEME FOUR - Recreational Development at Lake Mendocino

This theme is optional because visitor information at Lake
Mendocino is already available.

A. Objectives

l) to become aware of Corps role in the recreational
development of the area

a) research sponsored by Corps
b) improvements
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2) to become familiar with the recreational facilities

and programs available at Lake Mendocino
B. Suggested Interpretive Materials

1) TIllustrated list of Corps sponsored projects at
Lake Mendocino

2) Detailed map of recreational facilities

3) Information on programs and events

4) Brochures, interpretive materials, etc.

5) Visitor Information Chart
C. Location of Materials

U.S. Corps of Engineers - Project Office

Materials used to prepare this report were obtained from
the Ethnographic Laboratory at Sonoma State Collete, Coyote
Dam-Lake Mendocino Project Office, Mendocino County Library and
the San Francisco District Office of the U.S. Army Corps of
Engineers. (See Ramiller, Neil 1978, Bibliography for locations
of specific references.)

Other sources of historic material are The Russian River
Flood Control District (North Counties Engineering, Ukiah),
Mendocino County Courthouse, Sonoma County Courthouse, Mendocino
County Library, Santa Rosa Public Library and the Sonoma County
Flood Control and Water Conservation Distiict. The Mendocino
County Flood Control and Water Conservation District has no
relevant historical materials.

There is a need to locate and interview Corps personnel
of the San Francisco District who were instrumental in the

planning and design of Ccyote Dam in the 1950's. Their informa-
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tion is significant for a complete undertaking of the con-
struction history of Coyote Dam.
For examples of the kinds of interpretive materials avail-

able, see Historic Interpretive Plates which not only illustrate

but are of historic value in themselves.

T

""T]

DEROA 7 s

-67~

RSN A G dh dins St AL oG S0 gl SR S SRS 4




i-A124 154 AN INTERPRETIVE HISTORY OF COYOTE DAM nsnoocmo counrv 272
CALIFORNIACU> CORPS OF ENGINEERS SAN FRANCISC
FRANCISCO DISTRICT V D KAPLAN FEB 79 °“°"°7;3§‘§3325‘

UNCLASSIFIED




i
T mz.o

ll=
22 lle

e —

m%i

@
I=

MICROCOPY RESOLUTION TEST CHART
NATIONAL BUREAU OF STANDARDS-1963-A




R — AR A
SN et L Il R .

BIBLIOGRAPHY *

BEATIE, Charles
June 13, 1956 Quoted in: Ukiah Daily Journal, Volume 3,
Number 39, Ukiah, California

BUREAU OF AGRICULTURAL ECONOMICS

1942 Russian River Watershed, California, Preliminary
Examination for Flood Control. U. S. Department
of Agriculture, Berkeley, California.

CALIFORNIA REGION FRAMEWORK STUDY COMMISSION

1971 Comprehensive Framework Study, Flood Control,
California Pegion, Appendix IX. Prevared for
Pacific Southwest Inter-Agency Commission
Water Resources Council.

CAMPBELL, James M.

1958 Russian River Reservoir Recreation Plan. Pre-
pared for Mendocino County Board of Supervisors,
Ukiah, California.

CARPENTEP. and MITCHELL, Consulting Engineers
19€4 Redwood Valley Water Supply and Distribution:
’ An Engineering Report. Prepared for the
Mendocino County Board of Supervisors and the
Redwood Valley Water District, California.

COX, Jerry L., Victoria D. Kaplan, Scott M. Patterson and Steven
1977 Stoddard.
The Effects of Freshwater Immersion on Cultural
Resources of The Coyote Dam-Lake Mendocino Pro-
ject Area, Ukiah, California. Prepared for U. S.
Army Corps of Engineers, San Francisco District,
California.

CRAWFORD, Leslie
September 13, 1938 Comments in: Transcrint of Public Hearing (see
U. S. Army Corps of Engineers, 1938).

DUTTON, Edward
September 13, 1938 Comments in: Transcrint of Public Hearing (see
U. S. Army Coros of Engineers, 1938).

FPOWLER, Frederick Hall

1923 Hydroelectric Power Systems. U. S. Geological
Survey, U. S. Forest Service Publications.

* Additional references are listed on pages iv-v,
ar. the beginning of this volume.

-69-




.........

GIBBS, George K. and SCHAFER, George M.

1939 Reconnaissance Survey for Preliminary Flood
Control-Russian River Watershed, California.
Soil Conservation Service, Region 10, U. S.

e Department of Agriculture, Washington, D.C.

v T T T
2 s PR .

Y
P

A At

e 5 AR
AR eV
PRI .

HAGWOOD, Joseph J.

1976 Commitment to Excellence, A History of the
Sacramento District, U. S. Army Corps of
Engineers, 1929-1973. Sacramento: U. S. Army
of Engineers.

HEUVELMANS, Martin
1974 The River Killers. Harrisburg, PA: Stackpole
BoOOKs.

McALLISTER, Lee

1943 Appendices for Basin Report, Russian River,
California. Bureau of Reclamation, U. S.
Department of the Interior, Sacramento,
California.

LA L s T
Vo oot oo

|
A |

McDONNELL, Lawrence R.
1962 Rivers of California. San Francisco: Pacific
Gas and Electric Company.

McKINLEY, Gerald

1938 Preliminary Report on Russian River Flood
Control. Submitted to U. S. Army Engineers
at Preliminary Hearing, September 13, 1938 at
Santa Rosa, Californa.

MENDOCINO COUNTY DEPARTMENT OF AGRICULTURE

1977 Agricultural Cron Report. Ukiah, California.
ﬁ?
a MENDOYOMA, Incorporated
- May 17, 1961 Letter to Mendocino County Board of Supervisors.
ﬁg On file at Coyote Dam-Lake Mendocino Project
| S Office, Ukiah, California.
L)
= PERI, David W. and PATTERSON, Scott M., Editors
- 1976 They Came to Shodokai, The History of a Valley
o Known as Coyote. Unpublished manuscript pre-
b pared for U. S. Army Corps of Engineers, San
;% Francisco District, California.
o RAMILLER, Neil
) 1978 Warm Springs Project History, Preliminary
. Draft. Unpublished manuscript prevared for
& U. S. Army Corps of Engineers, San Francisco
[ District, California.
L
8
o
. -70-




..

...........

..............

REDWOOD JOURNAL - PRESS DISPATCH

December 16, 1953

February 5, 1954
February 12, 1954
February 22, 1954
March 5, 1954
SCHULTZ, Ray

1976

SPEAKMAN, D. V.
1965

Redwood Journal - Press Dispatch, Volume XXV,
Number 104, Ukiah, California.

Volume XXV, Number 126, Ukiah, California.
Volume XXV, Number 129, Ukiah, California.
Volume XXV, Number 133, Ukiah, California.
Volume XXV, Number 138, Ukiah, California.

Memories of Redwood Valley, Ukiah: Mendocino
County Historical Society.

Utilization Inspection Report, Russian River
Project. U. S. Army Corps of Engineers, San
Francisco District, California.

STATE OF CALIFORNIA, Department of Water Resources

1964

Land and Water Use in Russian River Hydrographic
Unit. Bulletin No. 94-11, Volume I, Text and
Volume II, Plates. Preliminary Edition, State
of California, The Resource Agency, Sacramento,
California.

STATE OF CALIFORNIA, The Resource Agency

1966

Flood Damage 1964-65, Reply to Senate Concurrent
Resolution No. 42, 1965, Regular Session.
Sacramento, California.

STATE OF CALIFORNIA, Water Rights Board

August 17, 1961

UKIAH DAILY JOURNAL
April 29, 1955

May 2, 1955
May 4, 1955
May 5, 1955
May 9, 1955
May 11, 1955

January 4, 1956

January 6, 1956

Decision D 1030, In the Matter of Applications
12919Aa, 12920a, 15704, 15736, 15737, 15738,
15739, 15779 to Appropriate Water From East Fork,
Russian River and Russian River in Mendocino

and Sonoma Counties. Sacramento, California.
Volume 2, Number 9, Ukiah, California.

Volume 2, Number 10, Ukiah, California.

Volume 2, Number 12, Ukiah, California.

volume 2, Number 13, Ukiah, California.

Volume 2, Number 15, Ukiah, California.

Volume 2, Number 17, Ukiah, California.

Volume 2, Number 181, Ukiah, California.

Volume 2, Number 183, Ukiah, California.
-71-




' L !

BRI

PuisL e e daw 4

&

January 11, 1956
January 12, 1956
January 16, 1956
January 23, 1956
January 25, 1956
February 20, 1956
February 21, 1956
March 1, 1956

March 16, 1956

April 13, 1956

June 13, 1956
June 16, 1956
July 24, 1956

June 4, 1959

Volume 2, Number 186, Ukiah, California.

Volume 2, Number 187, Ukiah, California.
Volume 2, Number 189, Ukiah, California.
Volume 2, Number 194, Ukiah, California.
Volume 2, Number 196, Ukiah, California.
Volume 2, Number 214, Ukiah, California.
Volume 2, Number 215, Ukiah, California.
Volume 2, Number 221, Ukiah, California.
Volume 2, Number 232, Ukiah, California.

Volume 2, Number 252, Ukiah, California.

Volume 3, Number 29, Ukiah, California.
Volume 3, Number 34, Ukiah, California.
Volume 3, Wumber 43, Ukiah, California.

Ukiah Daily Journal Souvenir Dedication
Issue, Volume 6, Number 33, Ukiah, California.

UNITED STATES ARMY CORPS OF ENGINEERS

September 13, 1938

1941

1948

1949-1953

Transcript of Public Hearing In the Matter of

a Preliminary Examination of the Russian River,
California for Flood Control, Runoff and Water-
flow Retardation, and Soil Erosion Prevention
on the Water Shed. U. S. Engineer Office, War
Department. Council Chambers, City Hall, Santa
Rosa, California.

Report Upon the Improvement of Rivers and Harbors
in the San Francisco, California District. Ex-
tract from The Annual Report of The Chief of -
Engineers, U. S. War Department, Washington, D. C.

Survey Report on Russian River, California for
Flood Control and Allied Purposes, Serial No. 23.
Department of the Army, San Francisco District,
California.

Annual Reports of the Chief of Engineers, Extracts.
Washington, D. C.: U. S. Government Printing
Office.
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1954-1960 Annual Reports of The Chief of Engineers, U. S.
Army on Civil Works, Extracts. Washington,
D.C.: U. S. Government Printing Office.

1958 Data For Testifying Officers on FY 1956, Civil
Works Budget, Russian River Reservoir (Coyote
Valley), California. Washington, D.C.

1959 Master Plan for Public Recreation Development,
Russian River Reservoir. San Francisco District,
California.
. 1960 Construction Performance Summary, Russian River

Reservoir. San Francisco District, California.

1960 Data For Testifying Officers on FY 1960, Civil
Works Budget, Russian River Basin, California.
washington, D. C.

1967 Flood History Russian River Basin (Below Coyote
Dam) California. SPD Version, San Francisco

1968 Data For Testifying Officers on FY 1970, Civil
Works Budget, San Francisco. Washington, D.C.

1975-1976 Recreation Statistics. Civil Works Directorate,
Department of The Army, Washington, D. C.

1977 Interpretive Plan Lake Mendocino - Interpretive
Cultural Center. San Francisco District,
California.

1977 Lake Mendocino Master Plan (updated). San

Francisco District, California.

UNITED STATES DISTRICT COURT

May 6, 1968 Order for Summary Judgment and Judgment No. 1440.
U. S. District Court, Northern District of
California.

UNITED STATES 8lst CONGRESS, 2d Session

- 1950 House Document No. 585: Letter from the Sec-
T retary of The Army transmitting a letter from
The Chief of Engineers, U. S. Army, dated
November 15, 1949, submitting a report, together
with accompaning papers and an illustration on

a preliminary examination and survey of Russian
River, California, authorized by the Flood
Control Act approved on August 28, 1937. U. S.
81st Congress, 2d Session, Washington, D. C.
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WATKINS,
1971

WATSON,
1916

........

T. H.

California: The New Romans. In The Water
Hustlers by Robert H. Boyle, John Graves and
T. H. Watkins. San Francisco: The Sierra
Club.

E. B. and R. L. PENDLETON

Scil Survey of The Ukiah Area, California.
Bureau of Soils, U. S. Department of
Agriculture, Washington, D. C. Government
Printing Office.

WOOLF, Henry Bosley, Editor-In-Chief

1974

Webster's New Collegiate Dictionary. Spring-
field, Massachusetts: G & E Merriam Company.
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APPENDIX A

PACIFIC SERVICE MAGAZINE, pp. 342-346, January 1977 issue.
"Our Newly Acquired Properties - Snow Mountain Water and Power Co."
by W. W. Shuban?, Assistant Manager, North Bay division

The stary of this water and power development dates from the beginning
of the present centoey. At that time the city of Ukiah had trouble in
supplying satisfactory electric lighting service from its small muni-
cipally owned steam plant. In addition to the Inefficiency of the
plant the current which it did produce was very expensive, costing

the consumer $10 per month per horsepower for the !ight service alone,
which never exceeded 16 hours out of the 24, Furthermore, the plant was
rapidly deteriorating and the Ukiah Board of Trustees f.,.und itself
confronted with the problem of raising the necessary funds for renovation
and expansion. In Its dilemma the board began to look around with the
view of securing electric energy from some more adequate and less ex-
pensive source.,

Water power development was suggested as the most satisfactory solution
of the problem. Several schemes were considered. Among these was one
‘ocated in Walke: Valley, where tlie late Mr. W. W. Van Arsdale of San
Francisco owned a ranch of about 15,000 acres. Mr. Van Arsdale became
interested and, as a start, employed engineers to Investigate a scheme
to combine a number of large springs on his property from which a drop
of about 1,000 feet could be obtained. After examination, however, his
engineers pronounced the quantity of water Insufficient to generate

the amount of electric energy required by the city of Ukiah. Mr. Van
Arsdale next investigated a scheme to utilize the winter flow of Walker
Valley Creek, without storage for winter service and using an auxiliary
steam plant for the summer months; this, too, was pronounced impracticable
by the engineers. '

The attention of Mr. Van Arsdale was then called to the possibility of
power development on Eel River. The plan suggested was to divert the
waters of the south fork of the river at a point about 25 miles north-
east of Ukjah and by a tunnel bored through the intervening hillside
convey the flow from the dam to a projected powerhouse in Potter Valley
where there is a level tract of about 5,000 acres traversed by a branch
of the Russian River. This project was approved by the engineers after
due examination, the result being that in February, 1905, the Eel River
Power and Irrigation Company was incorporated to carry out an agreement
with the Ukiah Board of Trustees whereby the new concern undertook to
supply electric current for a term of years to an extent of not less
than 250 horsepower for the full 24 hours of each day at a rate of $4.00
per horsepower per month,

Mr. Van Arsdale was president of the new company and his San Francisco
business partner, Mr. George W. Scott, vice-president., They were the
financial factors of the enterprise. Interested with them, but to a
lesser exent, were Messrs, E. P, Muir, R. £, Donohue, W. P. Thomas,
John Cunningham and P. Connolly, of Mendocino County, and Mr. F. D.
Madison of San Franclisco, Water rights on Eel River to the extent of
more than 75,000 Inches were acquired from their various owners, lands
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and rights of way secured, and actual construction work was commenced
early in the year 1905. Mr. A. M. Hunt, a well-known electrical add
mechanical engineer of San Francisco, was employed as consulting en-
gineer to plan and supervise constfuction.

A site for the diversion dam was located at a point known as Cape

Horn, where a heavy ledge of hard rock projects from the south side a
conslderable distance across the stream. The dam as originally planned
was to be 80 or 90 feet in height with a view to making a storage re-
servoir at that point of some five or six billion gallons capacity.

in the meantime, however, further Investigation of conditions upstream
resulted In the location of a site for a much larger and more economical
storage reservolr in Gravelly Valley, some 14 miles distant from the
other. This discovery caused an alteration of the original plans and
the height of Cape Horn dam was reduced to 40 feet above the bed of

; the reservolr with a view to creating at this point a forebay or bal-

& ancing reservoir.

s

h The entrance of the tunnel was located about 200 feet upstream from

: the Cape Horn dam. The length of this tunnel, which would pierce the
divide between the Eel River and Russian River watersheds, was figured
L at 5,800 feet. A powerhouse site, of about 7 acres, was located at

ki the head of Potter Valley.

When the Eel River Power and irrigation Company was first organized,
its capital stock was $500,000, it being thought at that time that
this amount would be sufficient to put in the plant as originally con-
templated. Later, however, after work was begun and further develop-
- ments and examinations made it advisable to very much enlarge the
b original scheme, It was necessary to reorganize the company with a
much larger capital. As a result, early in 1906 Senator Charles N,
Felton and Mr. E. S. Pillsbury became interested with the original
promoters of the scheme, and in February of that year the Snow Mountain
- Water and Power Company was organized with a capital of $5,000,000.
The new concern took over all of the assets and assumed all of the ob-
Jciations of the Eel River Power and Irrigation Company and proceeded
to construct the project on a much larger scale than ofiginally
intended.

The properties of the old company were taken over March 1, 1906, and
workkon power and water projects which had been begun by the latter
continued until the middle of April, when, on account of the financlal
stringency succeeding the catastrophe in San Francisco, all work was
suspended. {in the fall of 1906 work was resumed and carried to com-
pletion without further interruption.

Tl RN T T

. The initla) Installation at Potter Valley powerhouse consisted of two
s 2,000 k.v.a. Westinghouse generators. The power project as designed

’ under the new management, exclusive of the Gravelly Valley reservoir,
which was not constructed until a much later date, was completed early
in 1908 and the first power was transmitted to Ukiah April Ist of that
year. In September, 1908, the Snow Mountain Power Company entered
into an agreement with the Pacific Gas and Electric Company for an
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interchange of power which enabled the Snow Mountain Company to assure
uni form service to all wholesale customers. Under this agreement a
line was constructed from Ukiah to Wrights Station, near Santa Rosa,
and connection established with the '"Pacific Service'' transmission
system. This line was subsequently continued from Wrights Station to
the Santa Rosa substation of the Pacific Gas and Electric Company. In
1909 the transmission lines of the company were completed from Fulton
to St. Helene and down Napa Valley to Oak Knoll. The Snow Mountain
company subsequently delivered electric energy to the California Tele-
phone and Light Company the Mount Konocti Light and Power Company,

the Cloverdale Light and Power Company and the Napa Valley Electric
Company. The Snow Mountain Company was never in the iocal distribution
business but wholesaled its entire output.

: Additions to the generating capacity of Potter Valley power plant were
i made subsequently. In March, 1910, an Allis-Chalmers 3,000 k.v.a.

generator was placed in service and on September 15, 1917, an Allls~
Chalmers 2,000 k.v.a. generator was installed, bringing the total
plant capacity up to 9,000 k.v.a., or 12,070 horsepower, at which
rating it stands today. The average annual output of the ptlant Is
about 50,000,000 kilowatthours.

: The system receives its entire water supply from South Eel River,

- which rises on the west siope of the Coast Range, near the northern
boundayy of Lake county, and flows south and southwest about 15 miles,
then westerly about the same distance to the Van Arsdale (Cape Horn)
dam site. A considerable area in the southwestern part of the basin

N above the dam site is drained by Rice Fork of Eel River. The highest
‘ part of the whole basin {s along its eastern boundary, between South
™~ Eel River and Rice Fork, where Snow Mountain reaches an elevation of

7,440 feet and Signal Peak 7,460 feet. General elevations along the
eastern and northern boundaries range from 5,500 to 7,000 feet. The
elevation at the point of diversion is 1,485 feet above sea level,

The 326.5 square miles of drainage basin above the Cape Horn dam is
almost entirely In the California National Forest directly north of

Clear Lake and about 110 miles north of San Francisco. The topo-

graphy of the basin Is rugged and well forested, with several level
stretches along the stream.

The entrance to the tunnel leading from Van Arsdale reservoir to

3 Potter Valley is 25 feet below normal water level in the reservoir

at a point about 200 feet upstream from the dam. The tunnel itself

is 5,826 feet long and is lined throughout its entire length. It has

- a capacity of 350 cubic feet per second. From the outlet portion of the
by tunnel on the slope above Russian River, pipe lines lead direct to the

v units in the Potter Valley powerhouse, which Is located upon a bench

. 1 1/5 miles from the channe! of the river to which the water from

" the plant is conveyed through a camal,
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The propcted Gravelly Valley reservoir was put under construction during
the summer of 1920. The site for the dam, called Scott dam after Mr.

Van Arsdale's partner, was located at a point at the lower endof the
valley where the elevation is 1,790 feet above sea level, 310 feet higher
than the elevation at Cape Horn. It was designed as a cyclopean concrete
dam, with straight crest and ogee gravity section, 105 feet above the
stream bed and 805 feet in length, including a spillway section 485

feet long. The spillway section was constructed 20 feet lower tn ele-
vation than the remaining sections of the dam, affording ample capacity
for the passage of the maximum flood that could generate in the watershed
above 1it.

Scott dam was completed in December, 1921, The reservoir created by it
was filled for the first time in February, 1922. It s called Lake
Pillsbury. It has a maximum'storage capacity of 93,000 acre-feet and
floods 2,003 acres of land, submerging the former town site of Hullville.
Lake Pillisbury regulates the run-off from a catchment area of 268 square
miles to a minimum flow of approximately 250 second-feet. From Scott
dam the water is released as required and flows down the river channel

a distance of 8 1/2 miles to Van Arsdale reservoir.

The water thus brought over from the Eel River watershed by the company
has not completed its usefulness when it has passed through the power
plant. Potter Valley irrigation district, embracing approximately 5,000
acres of the floor of the valley Immediately below the power plant has
developed a network of canals from which the entire valley can be
irrigated by water purchased from the company at the power plant's tailrace.
During the past irrigation season, the Potter Valley district had about
4,200 acres under cultivation, the greater part requiring irrigation.
Negotiations are now under way looking toward an increase in the del-
ivery to the district, which will need approximately 10,000 acre-feet

of water each year to meet its ultimate requirements.

On December 1, 1929, Pacific Gas and Electric Company formally took

over the operation of the Snow Mountain Water and Power Company's
properties,.......
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APPENDIX B

California Water Rights

All rights to water in California are usufructuary, that
is, they consist only in rights to the beneficial use of water.
o The water itself is not susceptible of private ownership so long
as it remains in its natural state prior to its being reduced to
ﬁf actual possession. A right to the use of water of a stream
‘ includes the right to the continued flow thereof to the owner's
point of diversion or to riparlan lands, without unlawful inter-
ference by others junior in right.

Riparian and appropriative water rights, and correlative

rights to the use o ground water, are recognized in California.

Of these, rip:..an and correlative rights are paramount until lost
or impaired by grant, condemnation or prescription.

All water rights, both surface and underground, are

it B ) K Saten W
LA b et e

subject to the doctrine of reasonable use expressed in Section 3
of Article 14 of the California Constitution which limits the right
to the quantlity of water reasonably requlred for beneficilal use
and which prohiblts waste, unreasonable use, or unreasonable methods

of use or diversion.

2o PRI P VR
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Riparian Rights

Riparian rights are part and parcel of ripariaq lands,
i.e., land abutting upon a natural waterdourse within the watershead
They do not authorize use of water on nonriparian land nor do they
permit seasonal storage of water, They are not created by use,
nor are they lost by nonuse, They extend to future reasonable
requirements for beneficial use upon riparian land, although they
do not prevent temporary appropriation by others of water not
presently required upon such lands, Each riparian right is
correlative with each and every other such right upon the water-
course in the particular watersheds and in the event of insufficient
water for all, the available supply must be prorated, except that
an upper riparian owner may take the whole supply if necessary for
domestic use,

The riparian right attaching to a particular parcel of
land 1s subject to appropriative rights established by diversions
upon vacant public domain before the first valid steps were taken
to acquire this parcel of land from the United States, whether
diversion was made on the parcel or at points upstream or downstream.
The riparian rights may be severed and lost in whole or part by
grant or condemnation and cannot thereafter be restored, A parcel
of land loses 1its riparian right when separated from contact with
the stream by conveyance unless the right is reserved by the

grantor, It cannot be transferred for use upon another parcel

of land,

Appropriative Rights

The miners of the early gold seeking period established
the doctrine of appropriative water rights in California. Thelr
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procedure was based simply on beneficial use and required no
recordation in establishing the right. The first procedure
requiring recordation in perfecting an appropriative right was

the Civil Code enactment of 1872. (California, Civil Code Sections
1410-1422). This procedure, modified several times, was in use
until the Water Commission Act (California, Statutes of 1913,
Chapter 586) became effective on December 19, 1914.

The oldest of the procedures to perfect an appropria-
tive right required simply that a diversion be made and the water
be put to beneficial use. Beneficial use established the date of
priority of the right.

The 1872 Civil Code procedure required that before a
diversion of surface water could be made, a notice of intention

describing the source of the water, the location of the proposed

diversion, the amount to be diverted, the use and the place of

use be posted at or near the place of proposed diversion. This
notice was to be signed, witnessed, and a copy filed with the
Recorder in the county in which the proposed diversion was located.
The appropriative right thus initiated became perfected when the
water was put to beneficial use, but the right related back to

the time the notice was posted. While the 1872 Civil Code pro-
cedure was the first to require recordation, it was not an exclu-
sive procedure in that an appropriative right could be perfected
to the extent of beneficial use simply by diverting the water

and making beneficial use of it.
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The Water Commission Act, on the other hand, established
an exclusive procedure for the appropriation of water, This
enactment requires that a permit be obtained from the State of
California before water can be appropriated. The procedure
outlined by the Water Commission Act, as now codified in the
Water Code, requires that an application to appropriate water be
submitted to the State Water Rights Board, Upor the approval of
the application, a permit is issued so that the applicant can
construct the features necessary to put the water to beneficial
use, When the project has_been completed, an inspection of it is
made and a license is issued, to the extent of berieficial use,
provided the terms and conditions of the permit have been
fulfilled,

Once an appropriative water right has been 1n1tiated,.
it must be diligently prosecuted to completion in order to maintain
its date of priority, While water may not be appropriated for a
distant future use, a reasonable amount of time is allowed to
put the full amount of water to use within the original intent of
the application to appropriate water,

A right to appropriate water is lost by abandonment or
continuous nonuse, In the case of an appropriation initilated
prior to 1914, the period of continuous nonuse is 5 years, while
under the Water Commission Act, or the Water Code, the period of

continuous nonuse is only 3 years. (Water Code Section 1241)
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APPENDIX ©.
3! COPY = Department of Finance Assignment of Water Rights Applications

to Sonoma County, State of California Department of Finance,

Sacramento, California.

Assignment

WHEREAS, under and by virtue of the provisions of Chapter
286, statutes of 1927, as amended and as now codified in Part 2, Division 6
of the Water Code of the State of California, the Department of Finance is
directed and authorized to make and file applications for any water or the
use thereof which in the judgment of the Department of Finance is or may
be required in the development and completion of the whole or any pavt of
a general or coordinated plan looking towards the development, utilization
or conservation of the water resources of the State of California; and

WHEREAS, the Corps of Engineers, U. S. Army has prepared sucg
a general or coordinated plan for the Russian River stream system including
as a part thereof the Coyote Valley Project, all as described in House
Document 585, 8lst Congress, 2nd Session; and

WHEREAS, the Department of Finance on January 38, 1949, filed
with the Division of Water Resources the Department of Public Works of
the State of California those certain applications for permits to
appropriate unappropriated waters of the East Fork of the Russian River in
furtherance of the Coyote Valley Project which applications are designated
as Applications Nos. 12919 and 12920 upon the records of said Division; and

WHEREAS, Application 12919 is for the appropriation of 550 cubic
feet of water per second and 200,000 acre-=feet of water per annum for munie
cipal purposes in cities and towns in Sonoma, Marin, and Mendocino Counties,
and Application 12920 is for the appropriation of 550 cubic feet of water per

. second and 200,000 acre=feet of water per annum for domestic and flood
control purposes and for irrigation of L};,000 acres of land in Mendocino
and Sonoma Counties; and

WHEREAS, Section 10504 of said Water Code authorizes the Departe

ét ment of Finance to assign any portion of any appropriation filed by it under
Part 2 of Division 6 of said Water Code when the assignment is for the
E: purpose of development not in conflict with such general or cooridnated

plan, and Section 10505 of siad Water Code prohibits any such assignment
that will in the judgment of the Department of Finance deprive the county in
which the appropriated water originates of any such water necessary for the
development of the county; and
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WHEREAS, the Congress of the United States has authorized the
Coyote Valley Project, including construction of Coyote Dam and Reservoir
to an initial capacity of 122,500 acre=feet, and has appropriated funds
for commencement of construction thereof; and

WHEREAS, the Congress has provided that prior to starting
construction, local interests shall contribute the sum of $5,598,000 in
cash in full payment of the conservation benefits; and

WHEREAS, the California Legislature has adopted and authorized
the Coyote Valley Project, and has required the Sonoma County Flood control
and Water Conservation District to give assurances satisfactory to the
Secretary of the Army that local cooperation as required by the Congress will
be furnished by said district, and to execute, in conjunction with the
Department of the Army, the authorized plans and projects, and to exercise
all powers granted to said district in the Sonoma County Flood Control and
Water Conservation District Act, and to make such modifications and
amendments to the plans as may be necessary to execute them; and

WHEREAS, propositions to authorize the Sonoma County Flood Control
and Water Conservation District to incur a bonded indebtedness in the
principal amount of $5,650,000 for the purpose of paying the contribution
required by Congress to be paid by local interests for said project, and
$8,500,000 to pay for diversion structures, pipe lines and other works to
utilize the water to be made available by the project, were duly adopted by
the qualified electors of the aforesaid district; and

WHEREAS, The Board of Directors of the Sonoma County Flood Control
and Water Conservation District, by resolution duly and regularly adopted,
has given to the Department of the Army on behalf of said district
assurances of local cooperation in said project by said district, including
a contribution of $5,598,000 in cash, in whole or in part as required, for
the cost of project construction; and

WHEREAS, the Corps of Engineers! report included in House
Document 585, hereinbefore referréd to, contemplates the maintenance
of a minimum flow of 200 cfs at Guerneville in order to meet recreational
requirements; and

WHEREAS, said Report contemplates the serving of irrigation water
to Mendocino County to irrigate an additional area of 4,096 acres and to
Sonoma County to irrigate an additional area of 8,259 acres under the initial-
stage of the Coyote Valley Project, which with the estimated average annual
irrigation yield of the initial stage of the Coyote Valley Project of
24,000 acre~feet would make approximately 8,000 acre=feet per annum available
to Mendocino County and approximately 16,000 acre-feet per annum available
to Sonoma County; and

WHEREAS, according to said Corps of Engineers! report, the
ultimate increase in acres in Medocino County which would be served by both
the initial and final stage of Coyote Valley Project will be 4,096 acres as
hereinbefore recited; and
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WHEREAS, said Report contemplates the serving of irrigation
water to Mendocino County to irrigate an additional area of 4.096 acres and
to Sonoma County to irrigate an additional area of 8,259 acres under the
initial stage of the Coyote Valley Project, which with estimated average
annual irrigation yield of the initial stage of the Coyote Valley Project
of 24,000 acre-feet would make approximately 8,000 acre-feet per annum
available to Mendocino County and approximately 16,000 acre=-feet per annum
abailable to Sonoma County; and

WHEREAS, according to said Corps of Engineers'! report, the
ultimate increase in acres in Mendocino County which would be servea by
both the initial and final stage of Coyote Valley Project will be 4,096 acres
as hereinbefore recited; and

WHEREAS, according to the said Corps of Engineers! report the
ultimate increase in acres in Sonoma County to be served by the initial
stage of Coyote Valley Project will be 8,259 acres and by the final Coyote
Valley Project plus the Dry Creek Project will be 30,987 acres; and

WHEREAS, the latest studies of the Corps of Engineers state that
only 125 cubic feet per second at Guerneville and 150 cubic feet per
second at the Forks is reruired to meet recreational and certain other
requirements thereby incr..:ing the average irrigation yield from releases
from storage of the Coyote Valley Project initial stage from 24,000 acre-
feet per annum as set forth in said Report to 45,500 acre-feet per annum;
and

WHEREAS, the amounts of 8,000 acre-feet per annum and 16,000
acre-feet per annum are ample to supgly the water requirements of the
4,096 acéres in Mendocino County and 8,259 acres in Sonoma County referred to
in said Corps of Engineers! report, and the increased amount of water yield
from the project due to any reduction in the recreation flow can only be
available for beneficial use on other lands; and

WHEREAS, any increase in yield in the Coyote Valley Project over
and above that envisioned in the original Corps of Engineers! report will be
available to serve additional land in Sonoma County and for export to Marin
County; and

WHEREAS, the Coyote Valley Project will benefit both Mendocino
County and Sonoma County through reduction in flood hazard and stabilization
stream flow for recreational purposes; and

WHEREAS, a critical water shortage exists in the Russian River
Valley which will be materially alleviated by construction and operation
of the Coyote Valley Project; and

WHEREAS, there exists in Mendocino County additional unappropriated

water which can be developed by that County as necessary to meet other
needs of that County; and
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WHEREAS, the Sonoma County Flood Control and Water Conservation
District has requested the Department of Finance to immediately assign to it
Applications 12919 and 12920 subject to the condition that in the event a
district organigation in Mendocino County elects to participate in the project
a portion which request was made in order that the Sonoma County Flood
Control and Water Conservation District may sell its bonds and turn the
required amount of money over to the Federal Goverment so that construction
of the project can start as soon as possible; and

WHEREAS, the consulting engineer for Mendocino County has
estimated that said County will receive benefits from the Project tu the
extent of $633,000 and has recommended that the County participate
financially in the Project to that extent; and

WHEREAS, Mendocino County has not as yet determined the extent
of its financial participation, if any, in the aforesaid project, but
it appears, on the basis of information now available, that Mendocino
County may participate financially in the project to the extent of
$633,000 as the contribution by local interests to supply adequate water to
the area in Mendocino County to be served by the Coyote Valley Project.

— . ...—v-' " v
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NOW, THEREFORE, in pursuance of the discretion and judgment
vested in it by the aforesaid provisions of the Water Code, the Department
of Finance, being fully advised in the premises, does hereby find and
determine;

a) The Coyote Valley Project as presently authorized, in view of
the amount of water to made available for beneficial use thereby, does not
require assignment of the whole of said Applications 12919 and 12920;

b) The partial assignment to the Sonoma County Flood Control
and Water Conservation District in the form and substance hereinafter made
of the aforesaid Applications 12919 and 12920, and of such rights and
interests in and to the waters of the East Fork Russian River as were
acquired thereby and initiated thereunder, is for a purpose of development
not in conflict with a general or coordinated plan looking towards the
development, utilization or conservation of the water resources of the
State of California, but is in furtherance thereof; and

¢) Said partial assignment in the form and substance hereinafter
made of the aforesaid applications and rights thereunder will not, in the
judgment of the Department of Finance, deprive any county which such
appropriated water originates of any such water necessary for the
development of such county.

The Department of Finance in consideration of the foregoing and
of the general benefits to accrue to the State of California from the
construction of Coyote Valley Project, DOES HEREBY TRANSFER, ASSIGN AND
SET OVER to the Sonoma County Flood Control and Water Conservation District
for the use and benefit of said Coyote Valley Project, that portion of the
aforesaid Applications 12919 and 12920 and of such rights, and interests
in and to the waters of the East Fork Russian River as were acquired thereby
and initiated thereunder to the extent of 335 cubic feet of water per second
by direct diversion and 122,500 acre-feet of water per annum for storage
under both applications, reserving to itself the remainder of said
applications, and each of them;
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o SUBJECT, in conformity with Section 1050Y of the Water Code of

- the State of California, to any and all rights of any county in which

:‘ the water sought to be approprieated originates to the extent that any such
water may be necessary for the development of lands in such county lying in
the watershed above Coyote Valley Reservoir;

FURTHER SUBJECT TO, and upon condition that, upon payment by
such appropriate district in Mendocino County as may be hereafter orgainized
for the purpose, to Sonoma County Flood Control and Water Conservation
District of 1) a share of the local contribution to the cost of said project
not to exceed $633,000, and 2) an appropriate share of the financing costs
incurred by the Sonoma County Flood Control and Water Conservation District,
- said Mendocino County District shall be entitled to an amount of project
water reasonably required for beneficial use on not to exceed l,096 acres
or such portion thereof as the amount paid under item 1) above bears to
said sum of $633,000, and that upon such payment Sonoma County Flood
Control and Water Conservation District shall reassign to said Mendocino
County District an interest in the aforesaid Applications 12919 and 12920 and
in such permits and licenses as may be hereafter issued thereon, which
interests shall be representative of the aforesaid entitlement of said
Mendocino County District to the use of project water; provided that said
Mendocino County District be required to financially participate on or
before 1990 or before the commencement of construction of the second stage
of the Coyote Valley Project, whichever is earlier, and provided further
that in the event of financial participation by Mendocino County District
and reassignment to said District as above provided, the use of water
covered by all that portion of the applications the subject of the
assignment, outside the boudaries of the two counties, shall be permitted
only ypon the approval of both districts.

FURTHER SUBJECT TO, and upon condition, in the event of failure
of the Sonoma County Flood Control and Water Conservation District to |
exercise due diligence in the completion of the appropriations of water |
initiated by the aforesaid Applications 12919 and 12920 to the extent they |
are hereby assigned, this assignment shall be of no force and effect and the
interest in said applications transferred hereby and any and all right to
water or the use of water acquired thereunder, shall revert to the
Department of Finance which department shall thereupon forwith become
reinstated in and to said applications and any and all rights hereby
- conferred upon said district as if this assignment had not been executed;
and 'in like manner and with like effect, in the event of reassignment of
an interest in the aforesaid applications to a district hereafter organized
in Mendocino County as hereinbefore provided, and subsequent failure of
such district to exercise due diligence in the completion of its
appropriation of water thereunder, the interest of such district in the
aforesaid applications and in appropriations of water thereunder shall
revert to the Department of Finance.

IN WITNESS WHEREOF, the Department of Finance of the State of
California, acting by and through the Director of Finance, has caused this
assignment to be executed this li day of November, A.D., Nineteen Hundred
and Fifty=five.

DEPARTMENT OF' FINANCE OF THE
STATE OF CALIFORNIA
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COPY of Sonoma County Reagsignment of Water Rights Application
to Mendocino County.

REASSIGNMENT OF WATER RIGHTS

WHEREAS, under date of November 14, 1955, the Department of
Finance of the State of California made a partieal assignment to the
Sonoma County Flood Control and Water Conservation District of Department
of Finance Applications 12919, and 12920 and of such rights and int.rests
in and to the waters of the East Fork Russian River ¢s were acquired thereby
and initiated thereunder which applications were filed with the Division
of Water Resources of the Department of Public Works of the State of
California pursuant to the provisions of Chapter 286, Statutes of 1927 as
amended and now codified in Part 2, Division 6 of the Water Code of the
State of California; and

WHEREAS, said assignment provides that: "upon payment by such
appropriate district in Mendocino County as may be hereafter organized
for the purpose, to Sonoma County Flood Control and Water Conservation
District of (1) a share of the local contribution to the cost of said
project not to exceed a maximum of $633,000, and (2) a proportionate share
of the interest costs incurred by the Sonoma County Flood Control and
Water Conservation District, said Mendocino County District shall be
entitled"” thereto; and

WHEREAS, Mendocino County Russian River Flood Control and
Water Conservation Improvement District organized for the purpose of and
as such an appropriate District in Mendocino County has tendered payment
therefor to the Sonoma County Flood Control and Water Conservation District
of a sum of moneys as required by said document of assignment by the
Department of Finance, State of California, dated November 1L, 1955, to wit:

1) A share of the local contribution of the cost of said
Coyote Valley Project in the amount of Six Hundred
Thirty-Three Thousand Dollars ($633,000.00), plus

2) A proportionate share of the interest cost incurred by the -
Sonoma County Flood Control and Water Conservation District
to wit: Thirteen Thousand One Hundred Five and 91/100ths
Dollars ($13,105.91) making a total payment of Six Hundred
Forty Six Thousand One Hundred Five and 91/100ths Dollars,
($640,105.91);

NOW, THEREFORE, for and in consideration of payment of said
sum of Six Hundred Forty Six Thousand One Hundred Five and 91/100ths
Dollars (3646,105.91) to the Sonoma County Flood Control and Water
Conservation District, said District DOkS HEKREBY 'T'RANSFER, ASSIGN AND
SKT OVER to the Mendocino County Russian River Flood Control and
Water Conservation Improvement District for the use and benefit of said
Coyote Valley Project, without warranty, that portion of the aforesaid
assignment of Water Rights to the Sonoma County Flood Control and Water
Conservation District by the Department of Finance; State of Califo?nia,
dated November 1lli, 1955, to which said payment entitled said Mendocino
County District under the terms and conditions of said assignment dated
November 1l, 1955, consisting of a proportionate interest as herein
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provided in the Aforesaid partiul assignment of Applications 12919 and
12920 and in such permits and licenses as may be hereafter issued thereon
which interest shall be representative of the aforesaid entitlement of
said Mendocino County District to use of project water.

Nothing herein contained, or in Coyote Valley Project proceedings
heretofore had shall be construed as an assumption of duty on the part
of the Sonoma County Flood Control and Water Conservation District to
exercise due diligence in the completion of the appropriations of water
initiated by the aforesaid Applications 12919 and 12920 to the extext they
~are hereby reassigned, or to otherwise perfect, protect or assert the
rights, powers, privileges or immunities of Menodeino County or the
Mendocino County Russuan River Flood Control and Water Conservation
Improvement District.

IN WITNESS WHEREOF, the Sonoma County Flood Control and
Water Conservation District, arting by and through the Board of Directors
of said District has caused this instrument to be executed this
20th day of December, 1956.

SONOMA COUNTY FLOOD CONTROL AND WATER
CONSERVATION DISTRICT

By VICTOR H. ANDERSON

airman, ard of Directors
As authorized by Resolution No. SA 10
of the Board of Directors of the Sonoma
County Flood Control and Water Conser=-
vation District.

ATTEST:

D. Larson
Deputy Clerk
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From the office of
Congressman Clem Miller
Firsc Discrict, California
135 House Office Building
Washingeon, D. C.

SPEECH OF CONGRESSMAN CLEM MILLER AT _COYOTE Dl DEDICATION
Dkiah, California, June 6, 1939

This is a cremendous structurs. Everyone knows its vital statistics -- 6§ million
cubic yards of earth and rock. 53,000 tons of concrete. 160 feet high. 3500 feec long.
But {t is not simply X-number of dollars and Y-number of hours and Z-amounts of materials.
It is much more. It is & monument to many people.

It is, {n its very name, a tribute to our very beginnings. Meadocino, Cape
Mendocina, earliesc such asme to come down ts us in Californis -- named for Senor Antonio
de Mendoza, viceroy of Mexico, and patron of Juan Cabrillo, chc.cxplorcr of our coastline
tu 1562.

It is tribute to our esrly settlers in this very valley -- to Thomas and William
Pocter and Michasel Briggs in 1852, snctedating the founding of Ukiah by four years.

This dem is a wonument to that age of exploration and expansion brought down to
the preseant day. 0f vigorous people, of industrial progress, a bounding population and a
beight future.

The promise of this whole valley, this entire watershed, requires public vorks
of this sort to give fulfillment, shape and meaning to the individual efforts of its
citizens and their forebears.

The people of Mendocino and Sonoma Counties work hard and long to bring
prosperity to themselves. «With hard work chey build up farms and ranches, create businesses
and jobs. In return, they have a right to expect that their government will shield them
from the public dangers of flood damage and erosion, of stream pollution, of water shortages.
They expect, and may properly demand, that their government, county, state, and federal,
supply these public services ia order that they can continue to prosper in their privats
pursuits. That the river shall not cannibalize their ranch lands. That it shall not
inundste their businesses. That their fishing rights shall be unimpaired. That they shall
have healthful water to drink.

It is one of the more unfortunate aspects of modern understanding that this great
need for public comstruction has been subjected to a veritable mountain of objection. e
have been told that this is "pork barrel”, that we do not have the money -- that it is
inflationary, thact we can't do this, can’'t do that, can't do the other, when, in actual

point of faecc, Lt is more {nflationary, and fiscally irresponsible not to build these needed

public works. 'ithout them, ve must limp slong with floods, with impure watsr, with
polluced fishing streams, and all the other costs which we would have to bear, money costs

as many people (n cthis audience can attest to personally.
MORE
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Inflacion is the rise in costs due to shortages. Without Coyote Dam we have to
do with less, less water, less protection, and this puts a limit on our growth just as
surely as if a greac hand lowered itself on our valley to suffocate us. Hence, Coyote Dam
is an investment, an investment of $20,000,000 in cthis countryside, a firm plank upon
which & vigorous, thriving private economy can be built. [ am quite sure if this were
understood by those who presently complaia, it would end once and for all the derisive
talk about "pork barrel" and inflacion. (Don't misundersctand me, Lnflatton is a threat,
but not from our public civil works.)

Coyote Dam stands here as the refutation of this theory that we cannot build,
vwe cannot do -- in this country.

It stands as tribute to the very concept of flood control and water conservation.
It is in direct lineal descent from our early efforts to control the ravages of floods in
the 1870's. With the setting up of the Mississippi River Commission in 1917, it was only
aatursl that this development should lodge in the Corps of Engineers. To the present
time this investament for our protection amounts to a sum of over five and a half billion
dollars. .

Thus, wve in America have unleashed the strength of our goverhmenc to harness our
water resources for our own protsction. But the i{nfluance 1s much broader. The effect has
been wvorld-wide. Our trained engineers are showing other nations of the world hew to
creates a great cspital resource for the benefit of all.

Coyote Dam is a direct tribute to those individuals who perceived that this sice
in this valley would implement our national water policies.

Congressman Lea, chis district's representative for 32 years, began the work in
1939 with an authorization. Then Congrassman Scudder took up the work in securing planning
funds, and tha expenditure of 511,552,000 was authorized by Presidenc Truman in 1950.

These dry events scarcely acknowledge the patiant work of weeks, moaths and years put in by
the many, many people to make this dam possible.

It is s tribute to the energies and vision of the Corps of Engineers, Colonels
Tandy, Moore, Walsh, Walker, Goodpasture, Graf asnd presently Col. Harnett. [t was the
Corps' tegponsibility to decide on this site. Theirs was the heavy responsibilicy of choice
It is easy Co say that this dam could have been built elsewhere. I am avare of the great
debates that have raged over this project, and there {s much merit to what has been said in
criticism. There has been an honest difference of opinion.

It was the Corpe which had to weigh the tangibles and intangibles -- to make the
choice. Everyone realizes that Coyote Dam (s but one piece in the puzzle. That cther
structures are needed to complete the protection of this great drainage basin. As far back

a8 the authorizing report of 1939, it was known that we muet control the tributaries of the
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Russian River {f we would control the flooding. Russian River, Mark l/est Creek, Sulphur
Creek, Dry Creek and so on, are subject to sudden and violent deluge. The peculiarities
haere presenc great engineering and site difficulties. The best solution would have been
to eonstruct all the works at once, but this is simply a political impossibility. They
had to be approached one by one. Successively, they will be conquered. ''hen completed,
they will reduce peak flood flows to mansgeable proportions. A beginning had to be made
somevhere, and Coyote was the logical place to begin.

Now, I have some good news. You will be delighted to know that we are now
embarked on the second stage of cthis flood control project. Yesterday, the House approved
$50,000 to survey Dry Creek. This is a victory of the greatest magnitude, because there
is a current policy against any new starts. (It {s unfortunate chat floods, pollution aad
erosion do not halt upon the promulgstion of policies.) So we are grateful, and we can be
thankful that our very real nccas were considered. While we here rejoice at the opening
of Coyote Dam, this pleasure is considerably augmented b che onset of the second stage
of development at Dry Creek.

The construction-of Coyote we have come to expect as a commonplace of American
genius. ‘ie are wrong in taking these great scructures so for granted. Each one is unique,

cHAeLt S eg»ry
and Coyote is no exception. It is & tribute to the project engineesr, Mr. SwnSuniuumws,
devising means to overcome the inevitable roadblocks to completion. ib the equipment
operators who handle the esarth-moving machines with a finesse aad skill that is almost
uncanny. One could not help getting 2 tremendous sense of pride standing near this site
while construction was under way to sae these marvels taking shape. 1 can tell you I felt
intensely proud. Proud of these men, proud of my government, and of my coumtry.

The dam is finally, 2 tribute to the organizing genius of our governments. Easy
as it may sound, it is not a simple matter to cooperate between levals of government., even
with every good will in the world. Local interests are frequently hurt by the broader
objectives of regional and national policy. Individual rights are at scake. The Board of
Supervisors and officials of Mendocino County, and of Somoma, paticntly working at these
difficult problems, have been able to come to that moment where a start was possible and
where a successful conclusion has been resched. This was a real partnership where the
counties have concributed their share in planning, in organizing and in financing. And the
federal officials were able to discover the formula whereby the re : .rces of all of us
could be committed to this joint effort. We realize there have been problems unresolved,
and injuscices scill to be righcted, (I hear about these in Yashington; and we sre doing
something about them), but in the main, this was a tremendous outpouring of cooperative

efforc that was crowned with the success of conscruction.
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this is the past. Wow, it is a project for use, and for the future. ‘'le uiil see
the beneficial cffects of our national water policy diffused through the entire cegion.
tlater for Santa Rosa, [or Petaluma, for Sonoma, for Novato and north Marin. 'Jater, without

_which we caanot build, cannot provide for our people and its population. ‘'ater, spreading
its beneficial, unifying effects through the Redwood Empire to make it more prosperous.

Moreover, with this distribution system, we can look into the future. To our
north lies the Eel River complex wich its millions of acre fecet and billioas of gallons
of wacer, much of which will be available for export. This exciting vista of linking our
nocrthern counties with central and soucthern California is already gairing the attention
of our engineers and planners. Further north, 9 million acre feet of the Klamath River
presently waste into the sea. 1If study proves feasible, the Russian River would provide
a ready means of receiving this precious resource, storing it, and distributing it through
tha Redwood Empire and to the south. It is an exciting and thrilling prospect.

There will be benefits chat we will come to accept uvithout thinking much about.
Rampaging rivers, once put under control, will soon be forgotten. Water flowing from a
tap seems sacond nature in America. The fact that Coyote made it possible for many of us,
will also be forgotten. uhat will be immediace and visibie for all of us down through
time will be Lake Mendocino taking shape before us. And Lake Mendocino will spell
Recreation.

Our population has exploded in the past few years. .\ccording to the demographers
we haven't seen anything ycc. 50 million more Americans in less than ten ycars. Tuwenty
million people living in Califormia.

Spectacular as our increase in population may be, it is not half as impressive
as the leap in recreation. The f{izures are almost beyond belicf. (n our Hational Forests
there were 19 million visitars in 1946. (ast year they were almosc 46 million. .,n overload
of facilities of 407%. (1l don't need to remind residents here in Mendocino of this fact as
we see what is happening {n (endocing dational Forest. $5,000 will be spent this year
where we could proficably and uisely spend $100,000.)

The same story is repeaced in out national parks. In 1946 there were 24 million
visits, and lase year there ware almost 60 million vigitors, taxing fucilitics to the
breaking point in spite of Miszion G6.

The tise in visttors 1t Corps of Engincer reservoirs has exhibited the most
scaggering increase of all. 1In 1750 there were 16 million visitors, ind in 1958 there were
85 million. 1In less than 10 years it will be 180 million visitors. Mosc of these visits

will be to the ) million acres of water in the reservoirs it has conscructed.
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dote well, how much more ruapidly recreation has becen expanding than has population,
even though the latter was spectacular. It would make an intercsting study to ascertain
whv this has come about. It is undoubtedly due to our increasing family population. rising
a third in half a century, %o our increasing per capita income, our ipcreasing mobility os
a2 nation, and to our increasing leisure.

lt'is also due to an increasing need for outdcor recreation in and of itself -- -
and for itself. As our population increase since the war has been of the urban variety,
there is a greater need to get away from the endless noise and clash and frustration of city
life. This need to get away, to f{ind peace and quiet will mount higher and higher; it will
not decraase.

Thus, the attitude of those of us in government must change and give way. !'e musc
abandon the concept of recreation as a frill. Till now, there has been no national recreatic
policy, and only limited recogniti;n of its need. This must give way. [t must be considerec
as an integral part of any project development because of its essentiality in and for itself.

The Corps of Engincers knows this to be a fact. Their witness, Ceneral MacDonnell
has testified to this in the House of Representatives. He reports that the Corps has oaly
been able to invest $10,800,000 on the 138 existing projects for minimum recreatlion
facilities. This figures out to 12 cencs per visitor day. It desperacely needs $94% million
right now for the most urgent vork on our present projects. This would amount to ocaly
26 cents per visitor day. [t is hard to believe that this would not be worth every penny
for the sheer pleasure it would give alone. Remember, these 3 million acres of reservoir
now have 80 million visitors a year, and will have i80 million in less than cen years.

flowever, this is not the only consideration. From figures already stale in 1956,
wa leartn that recreation is a $20 billion business. Of this amount ,.mericans spent

JA

4 to 5 billion on outdoor recreation. Thus, there is a solid cconomic rationale upon which

to base the recreation development of Corps reservoirs, now to include our own Lake Mendociac
And recreation spending is bounding up at a3 rate of 8-107% per year. Uith this
incresse goes a steadily mounting strain on our resources. They are worn out with
intensive over-use. Campsites, landing ramps, are destroved. Soil is compacted. Trees
are uprootad.
In the face of these staggering facts, wha' we are doing, what we are planning to
do, is a pitiful story. Operation Jutdoors of the Forest Service, for example, 1s 607%
behind in execution of its plans; and s 50% behind in concept. The plan called for 40,000
new camping units by 1962. ‘e now need 20,000 more than that figure, but have only built

6,000. tt is the same gtory for Mission 66, tha program af the National Park Service.
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{t is JO% behind in its estimate 2f that the neced would be, and 317 behind in its achievemer
of the goals it set for itselfl. i'e have already set out the sorry details in projects of
the Corps of Engineers. For years, the Corps has struggled along vith no consideracion

from Congress for the recreation needs at reservoirs. Lasct year, for the [irst time,

Congress acknowledged, with a line item of §275,000, a sum to be ear-macrked for cecreation
planning.

This ts the record of the past. Hhat of the future? .\ccording to the experts e
must acquire forty times what we presently have in recreation areas to keep up vith popula-
tion, leisure time and increased incomes. Yet, there are no present plans tor acquisition
at all. In repair and new construction we are falling steadily behind. .ccording to the
Sports Fishing Institute we are accomplishing only 1% of what we could accomplish, federal,
state and local. This is our prospect.

Pecple say -- why should we spend to supply recreation? llell, those pcople siculd
be advised that recreationists pay their own way in our civil works program. . recent
report indicates that government may realize as much from recreationists as it received
for the power the dam may generate, and for which the project was originally built. Other
people say that we should let local government do the job. [ say local government is doing
its shgre. You would be interested in knowing that local government spends a $l.36 for
these projects for eveiy 10 cents spent by the federal government.

Mendocino County is now bending to the job of Lake llendocino. 1[It is working out
a recreation plan. It is commitcing its resources. The Board of Supervisors, the Chamber
of Commerce, the civic-minded people, and the businesses of the area, are secking ways to
make Lake Mendocino a recreation attraction of the first raak.

It is my view that we need more. 1n my mind the federal government, vhich had the
biggest stake in putting this Lake here, has the obligation to see that its recrcation
potential will be fully developed. In cooperation with the County of llendocino, yes.

But with the f{nal responsibility itself. .nd to dat f'che federal government has s'iirked
its cesponsibiliry. It has chrown the load on local government. ([t has no recreatiun

policy. [t has no coordination of goals. It has not begun to even grapple uith the probdler

. iF This means nev horizons in Coagress. [t means a recognition that recreation is 2
9

necessity, that it has value in and for itself. [t demands recogmnition that recrcation

is an assec, exactly like moncy in the bank, an investment 1n health and uell-being, as
well as an economic asset, an investmuent in the area; that tt is noft just a federal cost.
1t demands reccognition that recrcation is 1 business with cconomic significance in exactly

Ay
the same sense as steel oc bricxs or autol;]
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tlhen we tell the Engineers to develop a damsite, they mugt be instructed to consider

the land needed for recreation in their plans. tle have been building our reservoirs with

no attencion to the modest recreation needs, and so we have made reservoir plamning almost

impossible in many cases. They must recsive the necessary funds to plan, to construcet,

and, if necessary to operate the project until local government caan take {t over.
Sufficient funds must be provided to maintain the area in reasonably good condition.
No matter how incomparable the sitec, an area gucted by lack of care anc over-use is a
liability, not an asset, a social cost that we pay and pay for many times over.

Thase ate problems to which federal policymakers must address themselves. This

is the high task of the National Recreation Resources Review Commission, now at work.
We wish them well, and may the Commissioners bring some sense of urgency to their work.

Coyote Dam stands as the monument to many, manv devoted people, a great number of

them here today. Lake Mendocino stands as the great challenge of the future. I know

that tha people of Mendocino, of Sonoma, their elected and appointed representatives, and

of the nation, are going to meet it.
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DACWO?-79-E-0056 Page 2 of 2
APPENDIX E
SCHEDULE "A"

T SCOPE OF SERVICES
' HISTORY OF THE COYOTE DAM - LAKE MENDOCINO PROJECT

The Contractor shall prepare a report on the history of the Coyote Dam -
Lake Mendocino project of the U.S. Army Corps of Engineers and its relation-
ship to the Russian River water system. The report will be used for the
planning of interpretive activities at the Lake Mendocino Interpretive-
Cultural Center and related interpretive programs at the project. The

data shall include historical information pertaining to why and how the
project was needed and constructed, changes which have taken place since

construction, and the facilities and operations currently available.

Written and oral sources of relevant data shall be gathered in Sonoma and
Mendocino Counties, and elsewhere as necessary. Public files of the Corps

of Engineers shall be examined, and interviews conducted with those who have
played major roles in the project's Eormdlation, construction and operation.
Materials suitable for use in exhibit and other interpretive programs shall

be identified, and recommendations made for acquisition of such materials.

A typed, double spaced draft of the report shall be submitted, with ten

;3 ‘ bound copies within 45 days from receipt of notice to proceed. The

E: Government will return comments to the Contractor within GS‘Hays. The

;E Contractor will address the Governmepc's comments, revising the report

23 where acceptable, or indicating in a separate statement why the changes

i‘ should not be made. The final report, with all accompanying documentation,
él shall be submitted, typed, double spaced with ten, bound copies within 85
7l .

days from rececipt of notice to proceed.

ol
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~. HISTORIC INTERPRETIVE PLATES

(examples of type of material available
at Project and District Office)
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